

DETAILS OF CONTRACTS PLACED BY OPEN TENDER

(For Civil Engg. /Elect. Engg. /S & T/Mech. etc works)

(Status for the Month of **APRIL 2016 - FEBURARY 2017**)**Works Awarded : APRIL 2016**

S. N.	Tender No.	Date of opening	Description of Item/ Work	LOA No. and date	Contractor's Name and address	Quantity (for supply contract)/ Estimated Cost (For Engg./Elect. /S&T/ Mech. etc Works)	Rate (for supply contract)/ Tendered Cost (For Engg./Elect./S&T/ Mech. etc Works)	Value of Contract	Scheduled completion date
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)
1	e-Tender IRCON/J&K- Cell/JAT/15//1 014/Package- SS-1/967 Dated 04.11.2015	16.12.2015	Supply, installation, testing & commissioning of 33/11KV, 2X1000 KVA Conventional & 11/433 KV 2X1000 KVA Package type Sub-station along with HT panel, LT panel, APFC panel, Metering panel, DG set etc. and other auxiliary works for Sumber Railway Station on Dharam- Qazigund Section of USBRL Project (J&K) (Package: SS-01)	IRCON/J&K- Cell/JAT/15//1014/ Package-SS-1/967 Dated 14.04.2016	M/s Hitech-JK Engineers JV Hall No. 112-B2, 1st Floor, South Block, Bahu Plaza, Jammu - 180 012	₹ 4,26,56,056.82	7.25% below	₹ 3,95,63,493/-	12 months from the date of issue of LOA
2	e-Tender IRCON/9041/ BD- S&T/SIG.SU PPLY/13(R)/ 05 Dated 07.04.2016	13.04.2016	Supply of DG Set for 11 Stations of Ishurdi - Darsana section of Bangladesh Railway	IRCON/9041/BD- S&T/SIG.SUPPLY /13(R)/05/682 Dated 25.04.2016	M/s Elmech Engineers 1402, Chiranjiv Tower, 43, Nehru Place, New Delhi - 110 019	₹ 39,60,000	Item Rate Contract	₹ 35,09,000	01 month from the date of issue of LOA

Contd.../-

(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)
3	IRCON/J&K Cell/JAT/14/1014/K-B/DDC-Anji Bridge/337/ Dated 31.12.2015	08.02.2016	Detailed Design Construction Supervision of Important Bridge across river Anji Khad between Km 38.430 to Km 39.087 on Katra-Banihal Section of Udhampur – Srinagar – Baramulla New BG Railway Line Project, J&K State, India (Package DDC - Anji Khad)	IRCON/J&K-Cell/JAT/14/1014/K-B/DDC Anji Bridge/337/18388 Dated 26.04.2016	M/s Italferr S.P.A. Via Vito Giuseppe Galati 71, 00155 Rome Italy	-	-	₹ 12,22,00,000/-	36 months from the date of issue of LOA
4	e-Tender IRCON/9041/BD-S&T/TOOLS & TEST EQPT/70 Dated 13.04.2016	22.04.2016	Supply of S&T materials & Tools/Test Equipment for 11 Stations of Ishurdi - Darsana section of Bangladesh Railway	IRCON/9041/BD-S&T/TOOLS & TEST EQPT/70 Dated 27.04.2016	M/s General Auto Electric Corporation D-207, Ansa Industrial Estate, Sakinaka, Andheri (E), Mumbai - 400 072	₹ 36,99,611	9% Above	₹ 40,32,576	01 month from the date of issue of LOA
5	e-Tender IRCON/ J&K Cell/JAT/14/1014/ D-Q/ Utility Works/ M-39/168	22.03.2016	Works Contract for Maintenance of NR/IRCON's establishments (office & camp up keeping and other misc) and assisting IRCON's Engineers during supervision of works & survey works as required at various locations along the project alignment from Reasi to Banihal covering Ramban, Sangaldan, Sumber, Kohli, Dharam, Khari, Banihal, Reasi etc. in connection with Reasi - Banihal section of USBRL Project (Package: M-39)	IRCON/J&K Cell/JAT/14/1014/D-Q/ Utility Works/ M-39/168 Dated 30.04.2016	M/s Gh. Nabi Giri & Sons H.O.: Near Tehsil Office, Banihal, Distt. Ramban, J&K - 182 146	₹ 1,74,83,400/-	3.40% Above	₹ 1,80,77,835.60	12 months from the date of issue of LOA

Contd.../-

Works Awarded : MAY 2016

S. N.	Tender No.	Date of opening	Description of Item/ Work	LOA No. And date	Contractor's Name and address	Quantity (for supply contract)/ Estimated Cost (For Engg./Elect. /S&T/ Mech. etc Works)	Rate (for supply contract)/ Tendered Cost (For Engg./Elect./S&T/ Mech. etc Works)	Value of Contract	Scheduled completion Date
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)
1	IRCON/2063/DROB/HOWRAH/TENDER/PILE/15 Dated 17.02.2016	10.03.2016	Cast-in-situ bored piling work for New Howrah Divisional Railway Office Building at Howrah in West Bengal	IRCON/2063/DROB-HOWRAH/PILE/CCPL/90 Dated 03.05.2016	M/s Civcon Construction Pvt. Ltd. 21A Shakespeare Sarani, Kolkata - 700 017	₹ 4,40,00,000/-	₹ 4,40,00,000/-	₹ 3,45,02,831.23	6-months
2	e-Tender IRCON/JK Cell/JAT/14/1014/D-Q/Survey team – R-B Section/S-2/ Dated 26.02.2016	22.03.2016	Hiring of Survey Team on Team Month Basis for Survey Works of R-D & D-B Sections in connection with the Construction of Reasi-Dharam-Banihal Section of USBRL New Rail Link Project (Package: S-2)	IRCON/JK Cell/JAT/14/1014/D-Q/Survey team – K-B Section/S-2/274 Dated 10.05.2016	M/s Skylark Designer & Engineers Pvt. Ltd B-48, IInd Floor, Sector-63, Noida (UP)	₹ 94,37,574/-	3.50% Above	₹ 97,67,889.09/-	10 months from the date of issue of LOA
3	IRCON/PO/TN/Jaynagar-2050/16/40	28.03.2016	Construction of Staff Quarters, Station Building, Services Buildings, Platform, Roads & other structures at Janakpur Halt (Nepal) in connection with "Gauge Conversion & Construction of New Broad Gauge Railway Line from Jaynagar (India) to Bardibas (Nepal). Pkg.-Bldg.-06 (Nepal)	IRCON/2050/BGL.JBB/Tender/Pkg.-Bldg-06 (Nepal)/175 Dated 10.05.2016	M/s Om Construction At+Po-Bihat, Tola-Gurudaspur, Sunderban, Dist. - Begusarai (Bihar) PIN - 851 135 Mob.: 9934469716	₹ 35,298,807.56	19.80% above	₹ 42,287,971.46	15 months from the date of issue of LOA

Contd.../-

(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)
4	IRCON/2062/NMDC/NISP/Rly Siding/EW & BR/PKG-II (RT), Dated 10.02.2016	03.03.2016	Earthwork in formation (Cutting & Filling), morum, Blanketing, construction of new culverts along loading platforms drains, pathways etc. Pkg.-2 (RT) in connection with Construction of Private Railway Siding for NMDC's Integrated Steel Plant at Nagarnar near Jagdalpur in Chhattisgarh	IRCON/2062/NMD C/NISP/LOA/EW & BR/PKG-II (RT)/438, Dated: 12.05.2016	M/s NSPR RCPL JV, 8-2-12086/5-B, 2 nd Floor Sneha House, Road No - 3, Banjara Hills, Hyderabad - 500 034	₹41.03Crores	As Per BOQ	₹34,31,92,768	08 Months
5	IRCON/2057/NSTPP/EW & P.Way/Pkg.-2b./2016/01 Dated 22.03.2016	13.4.2016	Construction of Private Railway Siding with all Contractor's Materials (Except Rails for Plain Track issued Free of Cost) For Coal transportation system for Nabinagar Super Thermal Power Project of NPGC Limited, near Ankohara Railway Station, Distt. Aurangabad, Bihar – Civil works From Ch. 0.972 to Ch. 5.320 & P. Way works In entire Siding System (Pkg. - 2b)	IRCON/2057/ NSTPP/ EW & P.way/ Pkg. -2b./e-Tender/ LOA/1280 Dated 13.05.2016	M/s Hari Construction & Associates Pvt. Limited, At & P.O - Keshawe, P.S- Barauni, Begusarai, Bihar - 851 134	₹30,52,89,615.00	₹ 30,52,89,615.00	₹ 33,42,92,128.00	09 Months
6	IRCON/PO/ TN/Jaynagar-2050/16/41	28.03.2016	Construction of Staff Quarters, Station Building, Services Buildings, Platform, Roads & other structures at Loharpatti Halt (Nepal) in connection with "Gauge Conversion & Construction of New Broad Gauge Railway Line from Jaynagar (India) to Bardibas (Nepal). Pkg.-Bldg.-09 (Nepal)	IRCON/2050/ BGL. JBB/Tender/ Pkg.-Bldg-09 (Nepal)/187 Dated 17.05.2016	M/s Rajesh Kr. Singh Vill+Po - Chhatauni, P. S. - Basopatti, Dist.- Madhubani (Bihar) Mob.: 9934949478	₹ 20,379,450.72	19.85 % above	₹ 24,42,4771.69	15 months form issue of LOA

Contd.../-

(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)
7	IRCON/PO/ TN/Jaynagar -2050/16/42	28.03.2016	Construction of Staff Quarters, Station Building, Services Buildings, Platform, Roads & other structures at Singyahi Station (Nepal) in connection with "Gauge Conversion & Construction of New Broad Gauge Railway Line from Jaynagar (India) to Bardibas (Nepal). Pkg.-Bldg.-10 (Nepal)	IRCON/2050/ BGL.JBB/Tender/ Pkg.-Bldg-10 (Nepal)/188 Dated 17.05.2016	M/s Om Construction Ram Chowk, P. O. - Bhawara, Dist. - Madhubani (Bihar) Pin - 847 212 Mob.: 9431202889	₹ 32,269,722.94	19.90% above	₹ 38,691,397.81	15 months form issue of LOA
8	IRCON/2048/ ISC- BEHALA/ TENDER/ ACP/2016/20 Dated 14.04.2016	06.05.2016	Providing and fixing Aluminum Composite Panels for External Wall Cladding including supply, fabrication and erection of structural steel with necessary aluminum framework for New Sports Complex of Eastern Railway at Gholsapur (Behala), Kolkata, W.B.	IRCON/2048/ ISC-BEHALA/ ACP/SNM/25406/ 148 Dated 18.05.2016	M/s S.N. Marketing Sharada Complex, Sevoke Road, Silliguri - 734 001	₹ 95,00,000/-	₹ 94,90,000/-	₹ 99,81,500.00	4-months
9	IRCON/Civil/5 019/NELS.BN DM/ e-Tender / OT/11 Dated 14.10.2015	05.11.2015	Design & Construction of Flooring, Embedded Track, Pit Track of various sheds and balance Service Buildings for Setting up of Second Electric Loco Shed at Bondamunda, Rourkela (ODISHA)	IRCON/Civil/ 5019/NELS. BNDM/ e-Tender /OT/ 11/54 Dated 20.05.2016	M/s Premco Rail Engineers Ltd. Axis Mall, CF-9, 3rd Floor, 1C - Rajarhat, New Town, KOLKATA-700 156 (WB) Tel: 033-40230000-199 Fax: 033-40230110 E-mail: tenders@premcogroup.com	₹ 11,94,91,794/-	₹ 11,87,11,952/-	₹ 15,02,10,791/-	11 Months
10	IRCON/2048/ ISC- BEHALA/ TENDER/ HVAC/2016/ 21 Dated 20.04.2016	18.05.2016	HVAC System for Indoor Stadium & Cricket Pavilion for New Sports Complex of Eastern Railway at Gholsapur (Behala), Kolkata, W.B.	IRCON/2048/ ISC- BEHALA/HVAC/ Unique/25408/158 Dated 20.05.2016	M/s Unique Engineers Pvt. Ltd. 332, Tower-A, Spaze I-Tech Park, Sector-49, Sohna Road, Gurgaon - 122 002	₹ 4,85,00,000/-	₹ 4,85,00,000/-	₹ 3,63,75,000/-	5-months

Contd.../-

Works Awarded : JUNE 2016

S. N.	Tender No.	Date of opening	Description of Item/ Work	LOA No. And date	Contractor's Name and address	Quantity (for supply contract)/ Estimated Cost (For Engg./Elect./S&T/ Mech. etc Works)	Rate (for supply contract)/ Tendered Cost (For Engg./Elect./S&T/ Mech. etc Works)	Value of Contract	Scheduled completion Date
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)
1	IRCON/ 2052/ TN/ SRC/ STN. BLDG./ 2015/7 Dated 06.11.2015	21.01.2016	Construction of station building (only composite structural part) with steel framework and RCC slabs, fabrication and erection of two nos. of 12 meter wide FOBs (Foot Over Bridges) across Santagachi Yard and one elevated ramp in front of station building including pile foundation at Santragachi station in connection with station development work of Santragachi station for South Eastern Railway	IRCON/2052/ Santragachi/ Stn.Bldg.-FOB- Ramp/ B&R/25409/ 219 Dated 08.06.2016	M/s Bridge and Roof Co. (India) Ltd., KANKARIA CENTRE (5th Floor), 2/1 Russel Street, Kolkata - 700 071	₹ 138.75 Crores	₹ 126.67 Crores	₹ 130.51 Crores	18 months
2	e-Tender IRCON/ MECH/1029/ RCF.RBL-II/ Furniture/301 Dated 16.03.2016	07.04.2016	Furnishing of admin building (Phase-III Balance Furniture) for RCF Rae Bareli	RCON/MECH/ 1029/RCF. RBL-II/ Furniture/301/ 6832 Dated 09.06.2016	M/s Durian Industries Ltd, 1/20 W.H.S. Kirti Nagar, New Delhi-110 015 Tel : 011-4714 0200, 25161550 Fx : (011) - 4740243 Email : delhidurian@gmail.com	Various type of furniture	₹ 88,48,7222.00	₹ 88,48,7222.00	12 weeks from the date of issue of LOA

Contd.../-

(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)
3	e-Tender IRCON/1035/D MRC CT-1-A /TENDER/ ATW Dated 16.02.2016	09.04.2016	Alumino -Thermit welding of UIC 60Kg rails, 1080 grade Head Hardened, on viaduct/ Underground at various locations along the alignment for CT-1-A contract of DMRC, Lajpat Nagar to Mukundpur Delhi	IRCON/1035/ DMRC CT-1- A/TENDER/ ATW Dated 10.06.2016	M/s India Thermit Corporation Limited 84/22 Fazalganj, Kanpur-208 012 (UP) Ph:0512-2215161	₹ 30,78,000/-	₹ 30,78,000/-	₹.34,75,000/-	09.05.2017 (11 months from the date of issue of LOA)
4	IRCON/J&K Cell/JAT/14/ 1014/K-B/ DDC T-2/8402 Dated 06.05.2016	18.05.2016	Balance work of Detailed Design Consultancy, 3D monitoring & Construction Supervision of Tunnel T-2 (Between km 33.212 to km 38.375) and associated works in connection with the construction of Katra to Dharam Section of Udhampur – Srinagar – Baramulla New BG Railway Project.	IRCON/J & K Cell/JAT/14/1014/ K-B/DDC T- 2/349/8476 Dated 23.06.2016	M/s GEODATA Engineering SPA, Corso Boizano, 48/E- 10121, Torino, Italy.	-	-	₹ 10,98,14,220/-	36 months from issue of LOA

Works Awarded : JULY 2016

S. N.	Tender No.	Date of opening	Description of Item/ Work	LOA No. And date	Contractor's Name and address	Quantity (for supply contract)/ Estimated Cost (For Engg./Elect. /S&T/ Mech. etc Works)	Rate (for supply contract)/ Tendered Cost (For Engg./Elect./S&T/ Mech. etc Works)	Value of Contract	Scheduled completion Date
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)
1	IRCON/MECH/3016/NTPC/SSTPP/JACK/REV01/05 Dated 12.04.2016	06.05.16	Supply of Electrically Operated Synchronized Screw Jack CAP. 35 TON & Traversing Jack CAP 20 TON & 35 TON for NTPC's SSTPP Project, Sholapur.	IRCON/MECH/3016/NTPC/JACK/REV01/SUPPLY/05 Dated 12.07.2016	M/s Marwaha Manufacturing Co. B/3, Street No. 2, Anand Parbat Indl. Area, Guru Gobind Singh Marg, New Delhi-110005	i) Electrically operated syn. Jack – 01 set ii) Traversing Jack 20 T & 35 T – 2 nos. each	₹ 39,69,203.00	₹ 39,69,203.00	5 & ½ months i.e. up to 26.12.16
2	IRCON/2060/CGRLP-EWC/ eTender /PkgI /05	12.04.2016	Construction of Civil Works including Earthwork in Formation for Embankment and Cutting, Blanketing, Culverts, Major & Minor Bridges and other Ancillary Works from Km 98.860 To Km 134.660 and Flyover Line from Km 128.000 To Km 135.200 (Package I) in Connection with the Construction of New BG Electrified Double Line in the State of Chhattisgarh over South East Central Railway East-West Corridor – Gevra Road-Pendra Road via Dipka, Kathghora, Sendurgarh and Pasan	IRCON/2060/CGRLP-EWC/ eTender /PkgI /05 Date: 19.07.2016	DEEVEE-GAWAR (JV) 1st Floor, Vikas Complex, Korba -495677 (C.G.) Ph. 07759-245168, 9993139999, email: vikas@dvplindia.com	₹ 20441.43 Lakhs	Item rate	₹ 19755.60 Lakhs	23 months from issue date of LOA

Contd.../-

(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)
3	IRCON/2064 /NMDC-S&T-Pkg-II/eTender-Service Buildings/01	17.05.2016	Construction of Service Buildings including Commercial Office, OHE Store & Office Room, OHE Staff Room, Rolling Hut Room, C&W Staff Room at Sick Lines, Weigh Bridge Room, C&W Office at HSM area, Crew Guard Rest Room, Intermediate Block Cabin, Route Relay Interlocking Cabin, C&W Shed, Diesel Loco Shed and other allied works in connection with the Construction of Private Railway Siding for proposed 3 MTPA Integrated Steel Plant for NMDC Ltd., at Nagarnar, Chhattisgarh State (Package: II Schedule-A)	IRCON/2064 /NMDC-S&T-Pkg-II/eTender-Service Buildings/01 Dated 21.07.2016	M/s Panchdeep Constructions Ltd., 545, G.T. Road (S), Howrah – 711 101 Ph. 033-26382405, Mob. 93391 47623 email: Panchdeep.howrah@gmail.com	₹ 1225.33 Lakhs	Item rate	₹ 1248.61 Lakhs	9 months from issue date of LOA
4	IRCON/MEC H3016/NTPC /STPP/EOT/ 06/ Dated 12.04.2016	06.05.2016	Supply of Electric Overhead Travelling Crane 25/5 Ton for NTPC'S SSTPP Project, Solapur.	IRCON/MEC H/3016/NTPC/EOT/SUP PLY/06 Dated 22.07.2016	M/s Krane Mfg (India) Pvt. Ltd, B-10, Anand Nagar, M.I.D.C., Addl Ambernath-421506, Dist. Thane (INDIA)	01 No.	₹ 49,66,878.00	₹ 49,66,878.00	Supplied on 04.10.16

(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)
5	IRCON/e-TN/Fire Fighting_IBT_GGN/16/03 Dated 21.03.2016	25.04.2016	Supply, installation, testing & commissioning of firefighting system & other related ancillary works for International Business Tower at Plot No. 16, Sector - 32, Gurgaon (Haryana)	IRCON/e-TN/Fire Fighting_IBT_GGN/16/03/48 Dated 22.07.2016	M/s Ahluwalia Fire Protection Engineers, 10450, East Park Road, (Near Filmistan Cinema), Karol Bagh, New Delhi – 110 005 Ph.: 23618533,23628796, Fax: 011-23628796, E-mail: ahluwaliafire@gmail.com	₹1,48,04,166/-	₹1,48,04,166/-	₹1,58,08,174/-	12 Months
6	IRCON/J&K CELL/JAT/14 /1014/K-B/T77D/341 Dated: 18.02.2016	16.05.2016	Construction of Tunnel T-77D (KM 146.60 TO 148.36 approx. (Western Side of Bichelri River) on Katra - Dharam-Qazigund Section of Udhampur-Srinagar-Baramulla New BG Railway Line Project (Package: T- 77D)	IRCON/J&K CELL/JAT/14/1014/K-B/T77D/341/ 8524, Dated: 25.07.2016	M/s Beigh Construction Co. Pvt. Ltd. Plot No. 4, Opp. Wave Mall, Bye Pass Road, Narwal, Jammu (J&K)	₹ 102.32 Crores	14.99% Above	₹ 117.66 Crores	22 Months from the date of issue of LOA
7	IRCON/J&K CELL/JAT/14 /1014/K-B/T-13/343 Dated: 22.03.2016.	16.05.2016	Construction of Tunnel T- 13, Part Tunnel T-14 including Station Yard at Basindadhar, Approach Road from Adit of T-13 (Khanikote) to P2 of T-13 & P1 of T-14 (Basindadhar) and Bridge No. 60 (between Km 61.004 to Km 73.785 approx.) on Dharam-Qazigund Section of Udhampur – Srinagar – Baramulla New BG Railway Line Project (Package T-13)	IRCON/J&K CELL/JAT/14/1014/K-B/T-13/343/ 8526 Dated: 25.07.2016	M/s Hindustan Construction Co.Ltd. (HCC) Hincon House , 11th Floor, 247 Park, Lal Bahadur Shastri Marg, Vikroli (West) Mumbai-400083.	₹1633.76Crores	7.09% Above	₹ 1749.59 Crores	30 Months from the date of issue of LOA

(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)
8	IRCON/ MECH./1029 /RCF-RBL- II/Cable Fault Locating/298 Dated 14.10.2015	03.11.2015	Supply, Testing and Commissioning of 01 No Cable Fault Locating Kit for Modern Coach Factory Rae Bareli	IRCON/MEC H./1029/RC F-RBL- II/Cable Fault Locating/298 /6911 Dated 26.07.2016	M/s Techno Instrumentation (India) Pvt Ltd., Plot No 67, STREET No. B, G T Road Friends Colony, Industrial Area Shahdara New Delhi-110095	01 No	₹47,00,000.00	₹47,00,000.00	Within 02 month from the issue of LOA
9	IRCON/1034 / BPHP/ e-Tender/ Rehabilitation Structures/78 Dated 21.05.2016	14.06.2016	Repair and Rehabilitation work for existing structures, Slab Culverts, Box Culverts, Minor Bridges complete between Km 4+200 to Km 163+500 of NH-15 near Phalodi in connection with Widening and Strengthening of existing Bikaner – Phalodi section to four lane from Km 4+200 to Km 55+250 and two lane with paved shoulder from Km 55+250 to Km 163+500 in the state of Rajasthan	IRCON/1034 / PBTL/e- Tender/ Rehab. Str/1161 Dated 29.07.2016	M/s SSA Techno Construction Pvt. Ltd. 101-C, Pal House, Top Floor, Hari Nagar Ashram, New Delhi - 110 014	% Rate tender for composite items	₹ 175.10 Lakh	Tendered Rate : (-) 27.07% Below Cost = ₹ 127.70 Lakh	06 months i.e. up to 28.01.2017

Works Awarded : AUGUST 2016

S. N.	Tender No.	Date of opening	Description of Item/ Work	LOA No. And date	Contractor's Name and address	Quantity (for supply contract)/ Estimated Cost (For Engg./Elect. /S&T/ Mech. etc Works)	Rate (for supply contract)/ Tendered Cost (For Engg./Elect./S&T/ Mech. etc Works)	Value of Contract	Scheduled completion Date
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)
1	IRCON/1034/BPHP/ e-Tender/ Tpt of Bitumen C-1/79 Dated 21.05.2016	20.06.2016	Transportation of Bulk Bitumen (Grade : VG.40) from ex depot of IOCL Koyali near Vadodara to IRCON HMP site at Km 45+600 near Techri Phanta, Shri Kolayat ji on Bikaner - Phalodi Highway section of NH-15 in the state of Rajasthan	IRCON/1034/BPHP/TPT OF BITUMEN C-1/79/1178 Dated 03.08.2016	M/s Gopal Kanhaiya Roadlines, Parashar Villa, 3-NA-34 Jawahar Nagar, Jaipur - 302 005	1000 MT	Rate ₹ 2737/- per MT Tendered Cost : ₹ 27.37 Lakh	Rate ₹ 2914/- per MT Cost : ₹ 29.14 Lakh	03 months i.e. up to 02.11.2016
2	IRCON/MECH3016/NTPC/STP P/FIP TEST STAND/08 Dated 12.04.2016	20.05.16	Supply of Fuel Injection Pump Test Bench with Master Pump Kit & Injector/Nozzle Testing Equipment with Ultrasonic Cleaning Unit for NTPC's SSTPP Project, Solapur.	IRCON/MECH/3016/NTPC/S TPP/FIP/08/0 Dated 03.08.2016	M/s SLVMR Fuel Injection Equipments 360 Export Promotion Industrial Park, Kundli, Ph-III, Haryana – 131 028	01 Set	₹ 10,06,844	₹ 10,06,844	Supplied on 24.11.16
3	e-Tender No. IRCON/J&K-Cell/BNL/14/1014/K-B/ Hiring Vehicle Banihal/VH-20/ Dated 06.04.2016	27.10.2016	Hiring of inspection vehicles for IRCON's officers and staff in connection with the construction of Dharam-Banihal section of USBRL New Rail Link Project , J&K (Package: VH-20)	IRCON/J&K-Cell/BNL/14/1014/K-B/Hiring Vehicle Banihal/VH-20/800 Dated 05.08.2016	M/s Friends Sumo Taxi Owners Union	₹ 7,99,05,600/-	11.26% Above	₹ 8,89,87,968/-	24 Months from the date of issue of LOA

Contd.../-

(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)
4	IRCON/CC/ TN/ SR-2046/ CONS. /T-5/ 15/732 Dated 13.11.2015	05.01.2016	Construction of Tunnel T-5 (between Km 11+604 to Km 13+697 approx.) on Sivok- Rangpo Rail Link Project	IRCON/2046/ Sivok-Rangpo/ T5/48/506 Dated 05.08.2016	M/s ABCI Infrastructures Pvt. Ltd., 1/3Mc Donald Tower, 1 st Floor, G. S. Road, Bhangagarh, Guwahati-781007, Assam	% Rate tender for composite items Cost put to tender: ₹ 139.94 Crore.	5% below	Rs. 132.94 Crore	22 months from the date of issue of LOA
5	IRCON/1034/ NH-15/BPHP/ Transport of Bitumen/LT-84 Dated 21.05.2016	27.07.2016	Transportation of Bulk Bitumen (Grade : VG.40) from ex depot of IOCL Koyali near Vadodara to IRCON HMP site at Km 45+600 near Techri Phanta, Shri Kolayat ji on Bikaner - Phalodi Highway section of NH-15 in the state of Rajasthan	IRCON/1034/ BPHP/Tpt of Bitumen C-2/87/1224 Dated 24.08.2016	M/s Gopal Kanhaiya Roadlines, Parashar Villa, 3-NA-34 Jawahar Nagar, Jaipur - 302 005	1000 MT	Rate ₹ 2458/- per MT Tendered Cost : ₹ 24.58 Lakh	Rate ₹ 2617/- per MT Cost : ₹ 26.17 Lakh	03 months i.e. up to 23.11.2016
6	IRCON/2048/ ISC-BEHALA/ TENDER/Fin. Works/2016/ 22 Dated 05.05.2016	01.08.2016	Balance Civil Works related to Indoor Stadium & Cricket Pavilion for New Sports Complex of Eastern Railway at Gholsapur (Behala), Kolkata, W.B.	IRCON/2048/ ISC-BEHALA/ TENDER/FIN. WORKS/2016 /22/428 Dated 25.08.2016	M/s Basab Dutta, 1/ 2/1, Upendranath Chatterjee Lane, Howrah PIN-711 103	₹ 2.75 Crores	₹ 2.75 Crores	₹ 2,54,37,500/-	5-months

Contd.../-

(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)
7	IRCON/1034/ BPH P/ e-Tender / ROB-LC-06/76 Dated: 04.05.2016	31.05.2016	'Construction of Road Over-Bridge and it's approaches with REW work as per specifications, drawings, designs and maintaining all quality control standards etc. complete at KM 11+300 of NH-15 near Nal in connection with Widening and Strengthening of existing Bikaner-Phalodi section to four lane from Km. 4+200 to Km. 55+250 and two lane with paved shoulder from Km. 55+250 to Km. 163+500 in the state Rajasthan"	IRCON/1034/ BPH/ e-tender /ROB-LC-06/1226 Dated 26.08.2016	M/s. Balabharti Infra-BVS(JV), 2/536,S-1, 2 nd Floor, Chitrakoot Scheme Vaishali Nagar, Jaipur -302 021 (Rajasthan)	% Rate tender for composite items Cost put to tender: ₹ 25.76 Crore.	% Rate tender for composite items	Tendered Rate : (-) 14.01% Below Cost: ₹ 22.15 Crore	18 months i.e. Up to 25.12.2016
8	IRCON/1034/ BPHP/ e-Tender /ROB-LC-57/77 Dated: 04.05.2016	31.05.2016	'Construction of Road Over-Bridge and it's approach with REW work as per specifications, drawings, design, maintaining all quality control standards etc. complete at KM 162+850 of NH-15 near Phalodi in connection with Widening and Strengthening of existing Bikaner-Phalodi section to four lane from Km. 4+200 to Km. 55+250 and two lane with paved shoulder from Km. 55+250 to Km. 163+500 in the state Rajasthan"	IRCON/1034/ BPHP/TN/T-91/Laying of Median Kerb/1245 Dated: 31.08.2016	M/s. Balabharti Infra-BVS(JV), 2/536, S-1, 2 nd Floor, Chitrakoot Scheme Vaishali Nagar, Jaipur -302 021	% Rate tender for composite items Cost put to tender: ₹ 23.86 Crore	% Rate tender composite for Composite items	Tendered Rate : (-) 12.66% Below Cost: ₹ 20.84 Crore	18 months i.e. Up to 25.12.2016
9	e-Tender No. IRCON/J&K CELL/JAT/14 /1014/DQ/Su pport Services/M- 40/350 Dated: 19.07.2016	10.08.2016	Providing support services for IRCON's office and guest houses and other locations at USBRL project office and establishments at Jammu . (Package: M-40)	IRCON/J&K CELL/JAT/14/1014/DQ/ Support Services/M-40/350/1252 Dated: 31.08.2016	M/s BSS Enterprises 314, Suraksha Vihar,Palora Top, Jammu (J&K)	₹ 99,05,600/-	8.00% Above	₹ 7,99,05,600/-	12 Months from the date of issue of LOA

Contd.../-

Works Awarded : SEPTEMBER 2016

S. N.	Tender No.	Date of opening	Description of Item/ Work	LOA No. and date	Contractor's Name and address	Quantity (for supply contract)/ Estimated Cost (For Engg./Elect./S&T/ Mech. etc Works)	Rate (for supply contract)/ Tendered Cost (For Engg./Elect./S&T/ Mech. etc Works)	Value of Contract	Scheduled completion Date
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)
1	eTender IRCON/3017/SGTL/eTender/Toll Plaza/321	21.07.2016	Construction of Toll Plaza and other facilities at Km.258.90 on NH-3 for Ircon SGTL (Agreement No.ISGTL/CO/SG/IRCON/CORR ES/02 dtd.02.09.2015) in connection with "4-Laning of Shivpuri -Guna section of NH-3 from Km 236.000 TO KM 332.100 in the State of Madhya Pradesh" (STAGE-I).	IRCON/3017/SGTL/eTender/Toll Plaza/321 Dated 02.09.2016	M/s SEWAK RAM Engineers & Civil Contractors A-108, Flex Apartments, C-58/22, Sector 62, Noida.	₹1,66,63,289.00	Schedule A: + 10.999% Schedule B: + 10.999% CPWD Schedule-A -0.10%	₹1,66,46,497.00	11 Month from date of issue of LOA
2	IRCON/MECH/1029/RCF.RB L-II/UTM/304 Dated 17.05.2016	08.06.2016	Supply, Installation and Commissioning of 02 Nos Universal Testing Machine	IRCON/MECH/1029/RCF.RB L-II/UTM/304/7052 Dated 06.09.2016	M/s Innotech Engineering Devices Pvt. Ltd., RZ-D1/6, Vashist Park, Opp Janak Cinema, New Delhi-110046	02	₹10,44,480.00	₹10,44,480.00	03 Month from the issue of Purchase Order
3	e-Tender no. IRCON/civil/e-Tender/1029/RCF-RBL-II/OT/02 Dated. 07.06.2016.	07.07.2016	Construction of Type-II Railway houses (154 Nos) for providing resenditil accommodation to Modern Coach Factory Personnel including internal electrical and telecom works, internal sanitary and plumbing works ,Garraige & Miscellaneous works in the township of MCF/RBL	IRCON/Civil/ E-Tender/ 1029/RCF-RBL/OT/02/ 9207 Dated 09.09.2016.	M/s Vishnu Saran & Co., 113/163 Swaroop Nager , Kanpur – 208 002 (UP)	₹2452.55 Lacs	Schedule A: - 8.4% Schedule B: - 5 % Schedule-C -8.44%	₹22,48,22,120 /-	18 Months from the date of issue of LOA

Contd.../-

(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)
4	IRCON/CC/ e-TN/JBRLP/ 2050/16/733 Dated: 19.05.2016	23.06.2016	Supplying and stacking of 50mm size Pakur variety machine crushed track ballast for New B.G. Line from Jaynagar (India) to Bardibas (Nepal) Railway project for Indian portion only from Km 0+000 to Km 2+975	IRCON/CC/ e-TN/JBRLP/ 2050/16/733/ 542, Dated 15.09.2016	M/s Gopal Mishra, Rajhata, Binodpur, Katihar – 845 105 (Bihar)	₹4,89,00,000.00	Item rate	₹5,46,67,275.00	4 Month from date of issue of LOA
5	IRCON/ 3017/ SGTL/ eTender/ Works/ WMM & Asphalt Aggregates-1/ 324 Dated 03.08.2016	30.08.2016	Supply of crushed WMM & Asphalt aggregates as per Required Gradation & Specifications Including Transportation and unloading of aggregate at IRCON's main camp	IRCON/ 3017 / SGTL/ eTend-er/ Works/ WMM & Asphalt Aggregates- 1/324 Dtd:21.09.16	M/s, Anil Construction Company, Krishan Puram, Shivpuri - 473 551 (MP)	₹1,37,50,000.00	₹ 310 per MT	₹1,55,00,000.00	75 days from issue of LOA
6	IRCON/CC/ e-TN/JBRLP/ 2050/16/734 Dated 19.05.2016	23.06.2016	Supplying and stacking of 50mm size Pakur variety machine crushed track ballast for New B.G. Line from Jaynagar (India) to Bardibas (Nepal) Railway project for Nepal only from Km Km 2+975 to KM16+340	IRCON/CC/ e-TN/JBRLP/ 2050/16/734/ 551, Dated 21.09.2016	M/s Raman Construction Pvt. Ltd., Janakpur-9, Dhanusha Nepal	₹13,78,00,000/-	Item Rate	₹16,10,20,035/-	6 Month from date of issue of LOA

Contd.../-

(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)
7	IRCON/CC/ e-TN/JBRLP/ 2050/16/735 Dated 19.05.2016	23.06.2016	Supplying and stacking of 50mm size Pakur variety machine crushed track ballast for New B.G. Line from Jaynagar (India) to Bardibas (Nepal) Railway project for Nepal only from Km Km 16+340 to KM34+800	IRCON/CC/ e-TN/JBRLP/ 2050/16/735/ 550 Dated 21.09.2016	M/s Raman Construction Pvt. Ltd., Janakpur-9, Dhanusha Nepal	₹20,88,00,000/-	Item Rate	₹22,28,51,725/-	6Month from date of issue of LOA
8	IRCON/2049/R OB-II- BIHAR/LC- 53A/2016/25, Dated 06.08.2016	05.09.2016	Tender for Construction of balance work of Road over Bridge both railway span and adjacent approach span including Reinforced Earth wall/ Retaining wall in lieu of LC- 53 A at Km 613/19-21 between Kauriya Halt - Bihiya Section on Patna - Mughalsarai Route in Danapur Division of E C Railway , Bihar	IRCON/2049/ ROB-Bihar/e- Tender/LC- 53A/LOA/45 /1740 Dated 20/21.09.2016	M/s. Tribeni Construction Ltd., New Town Square, Office No.-4M, 4th Floor, Chinarpark, Kolkata – 700 136	₹129,158,419/-	14.25% above	₹14,75,63,492.57	09 Month from the date of issue of LOA
9	IRCON/MECH/ 1029/RE/MCF RBL-II/FORK LIFT/307 Dated 09.06.2016	05.07.2016	Supply, Testing and commissioning of 10 Ton (02 Nos) Diesel Fork Lift Trucks for Modern Coach Factory	IRCON/MEC H/1029/RE/M CF RBL- II/FORK LIFT/307 Dt: 23.09.2016	M/s Godrej & Boyce Mfg. Co. Ltd., Godrej Bhawan, Sher Shah Suri Marg , Okhla New Delhi – 110 065	02	₹47,63,994.00	₹47,63,994.00	16 weeks from the issue of Purchase Order

Contd.../-

Works Awarded : OCTOBER 2016

S. N.	Tender No.	Date of opening	Description of Item/ Work	LOA No. And date	Contractor's Name and address	Quantity (for supply contract)/ Estimated Cost (For Engg./Elect. /S&T/ Mech. etc Works)	Rate (for supply contract)/ Tendered Cost (For Engg./Elect./S&T/ Mech. etc Works)	Value of Contract	Schedule d completi on Date
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)
1	IRCON/ civil/ e-Tender/ 1029/RCF- RBL-II/ OT/05 Dated 24.06.2016.	28.07.2016	Construction of Sports Hostel, Maintenance office (05 Nos) and external Services including Drainage ,sewerage ,water supply,roads fencing Toe wall horticulture work ,external electrical & telecom works for new type –II & III Rly Houses & Miscellaneous civil works in Prashanti Parishar township of MCF/RBL for Rly Personnel	IRCON/Civil/ E-Tender/ 1029/RCF- RBL/OT/ 05/9299 Dated 05.10.2016	M/s Prakash Infra Venture Pvt Ltd, 631/305, Patel Nagar, Ismail ganj, Indra Nagar, Sec-8, Lucknow – 226 016	₹ 1668 Lakh	Sch A: - 5% Sch B - 5% Sch-C-5% Sch D - 5% Sch E - As per quoted Sch F - As per quoted	₹15,53,83,253.89	15 Months from the date of issue of LOA
2	IRCON/ELE CT/1029/M CF.RBL- II/SOLAR PLANT/01 Dated 07.06.2016	28.6.2016	Design ,Drawing, Supply, Installation, Testing and Commissioning of 01MW Solar Power Plant with all the electrical and associated equipments including civil works & integrating it with existing 2MW solar Power Plant at Modern Coach Factory, Rae Bareli, Lucknow (UP	IRCON/ ELECT/1029/ MCF-RBL/ SOLAR PLANT/01/ 7157 Dated 05.10.2016	M/s Lanco Solar Energy Pvt. Ltd., 2 nd Floor, Plot No. 397, Udhyog Vihar, Phase -III, Gurgaon -122 016 (Haryana)	01MW Solar Power Plant		₹7,37,83,003.00	09 (Nine) months
3	IRCON/MECH 3016/NTPC/ST PP/RE- RAILING EQUIP/07 Dated 12.04.2016	06.06.2016	Supply of Hydraulic Re-Railing Equipment (HRE) for NTPC's SSTPP Project, Sholapur.	IRCON/ MECH/3016/ NTPC/STPP/ RE-RAILING EQUIP./LOI/P ART-I/07 Dated 10.10.2016	M/s Francis Klein & Co. Private Limited Om Tower, 7 th Floor, 32, Chowringhee Road Kolkata 700 071 Fax (+91) (33) 22171540 Email: td.choudhary@francisklein.in	01 Set	₹ 43,66,220	₹ 43,66,220	16 weeks i.e. up to 30.01.2017

(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)
4	eTender IRCON/3017/ SGTL/Tender /Structure rehabilitation/ 331	21.07.2016	Repair and rehabilitation of existing structures on NH-3 for Ircon SGTL in connection with "4 Laning of Shivpuri-Guna Section of NH-3 from Km236+000 to Km. 332+100 in the state of Madhya Pradesh (Stage-I)".	IRCON/3017/ SGTL/Tender /Structure rehabilitation/ 331 Dated 15.10.2016	M/s. Tech Fast Rebuild Pvt. Ltd. A-20,Kalpna Enclave Mumbai – 400 069	₹1,78,00,000.00	Schedule A: + 5.62% Schedule B: + 8.32%	₹1,61,39,490.82	09 Month from date of issue of LOA
5	IRCON/1034/ BPHP/e- Tender/Tpt of Bitumen C- 1/84 Dated 05.07.2016	27.07.2016	Transportation of Bulk Bitumen (Grade : VG.40) from ex depot of IOCL Koyali near Vadodara to IRCON HMP site at Km 45+600 near Techri Phanta, Shri Kolayat ji on Bikaner - Phalodi Highway section of NH-15 in the state of Rajasthan	IRCON/1034/ BPHP/Tpt of Bitumen C- 1/84/1343 Dated 18.10.2016	M/s Gopal Kanhaiya Roadlines, Parashar Villa, 3-NA-34 Jawahar Nagar, Jaipur - 302 005	1000 MT	Rate ₹ 2737/- per MT Tendered Cost : ₹ 27.37 Lakh	Rate ₹ 2914/- per MT Cost : ₹ 29.14 Lakh	03 months i.e. up to 17.01.2017
6	IRCON/2046/ NFR- SRRP/e- tender/A. Road/ 122/2064	24.09.2016	Construction of access road from existing NH-10 to Portal-II of Tunnel -14(approx 1150 mtr long) including nala crossing, protection work & other ancillary work in connection with Sivok(WB) to Rangpo(Sikkim) New BG Rail Line Project.	IRCON/2046/S ivok-Rangpo/ e-Tender/ T-14A. Road /122/2023 Dated 21.10.2016	M/s Samdup Lepcha, Pagung, Chungthang, North Sikkim	₹ 2.44 Crore	9.00 Below	₹ 2.22 Crore	03 Months from the date of issue of LOA.

Contd.../

(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)
7	eTender IRCON/3017/SGTL/Tender/Bitumen Transport/326	19.09.2016	Transportation of Bulk Bitumen (Grade VG 40) from Ex-depot of IOCL, Koyali near Vadodara to IRCON's Hot Mix Plant Site at Km. 276, Bamaur Village on NH-3 for Ircon SGTL in connection with "4 Laning of Shivpuri-Guna Section of NH-3 from Km. 236+000 to Km. 332+100 in the state of Madhya Pradesh (Stage-I)".	IRCON/3017/SGTL/Tender/Bitumen Transport/326 Dated 22.10.2016	M/s Arbuda Logistics, Plot No. 1204, Ranoli GIDC Vadodara – 391 350, Gujrat	₹1,94,12,250.00	Item rate	₹1,83,39,750.00	16 Month from date of issue of LOA
8	eTender IRCON/3017/SGTL/Tender/Bitumen Transport/327	19.09.2016	Tranportation of Rapid Settin Emulsion (RS-1) from Ex Depot of HPCL savli to IRCON's Hot Mix Plant Site at Km. 276, Bamaur vill. On NH-3 for Ircon SGTL in connection with "4 Laning of Shivpuri-Guna Section of NH-3 from Km. 236+000 to Km. 332+100 in the state of Madhya Pradesh (Stage-I)".	IRCON/3017/SGTL/Tender/Bitumen Transport/326 Dated 22.10.2016	M/s Arbuda Logistics, Plot No. 1204, Ranoli GIDC Vadodara – 391 350, Gujrat	₹6,89,610.00	Item rate	₹6,66,900.00	16 Month from date of issue of LOA
9	IRCON/CC/e-TN/JBRLP/2050/16/736 Dated 07.06.2016	30.06.2016	Manufacturing, Supplying, transportation & Stacking of various sizes of 60 Kg UIC Rail PSC Mono Block Sleepers for B.G. Main Line, Loop Line, Turnouts , Derailing Switch, Bridge approaches & deck slab sleepers, Switch Expansion Joints (SEJ) and Level Crossings from Km 2+975 to Km 34+800 for Nepal Portion of Jaynagar (India) to Bardibas (Nepal) New Rail Line Project.	IRCON/CC/e-TN/JBRLP/2050/16/736/567 Dated 24.10.2016	M/s Daya Engineering Works Pvt. Ltd., The Safe Legend, 6-3-1239/B/111, Renuka Enclave, Raj Bhawan Road, Samajiguda, Hyderabad – 500 082	14,92,00000.00	Item rate	₹19,88,11,794/-	6 months from the date of issue of LOA

Contd.../

(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)
10	IRCON/CC/ e-TN/JBRLP/ 2050/16/737 Dated: 07.06.2016	30.06.2016	Manufacturing, Supplying, transportation & Stacking of various sizes of 60 Kg UIC Rail PSC Mono Block Sleepers for B.G. Main Line, Loop Line, Turnouts , Derailing Switch, Bridge approaches & deck slab sleepers, Switch Expansion Joints (SEJ) and Level Crossings from Km 0+000 to Km 2+975 for Indian Portion of Jaynagar (India) to Bardibas (Nepal) New Rail Line Project.	IRCON/CC/ e-TN/JBRLP/ 2050/16/737/ 568 Dated 24.10.2016	M/s Daya Engineering Works Pvt. Ltd., The Safe Legend, 6-3-1239/B/111, Renuka Enclave, Raj Bhawan Road, Samajiguda, Hyderabad – 500 082	₹3,19,00,000/-	Item rate	₹4,54,66,223/-	4 months from the date of issue of LOA
11	IRCON/ MECH/1029/ MCF.RBL-II/ Locker Cabinet/306 Dated 19.06.2016	01.07.2016	Supply & Commissioning of 260 Nos Locker Cabinet for Modern Coach Factory Rae Bareli.	IRCON/MECH/ 1029/MCF. RBL-II/Locker Cabinet/306/ 7202 Dated 25.10.2016	M/s Delite Kom Limited, Kukreja House IInd Floor, 46 Rani Jhansi Raod New Delhi – 110 055	260 Nos	₹15,630.00	₹50,35,877.00	90 Days from the issue of Purchase Order

(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)
12	e-tender IRCON/CO/ GM(W)/207 1/Shivpur Kathautia/C onsultancy/ 1	30.06.2016	Providing Consultancy Services to carry out Feasibility Study, PETS (Preliminary Engineering and Traffic Survey), Topographic Survey, Final Location Survey, preparation of Detailed Cost Estimate, Conceptual and Preliminary Design and General Arrangement Drawings of structures (excluding buildings), alignment design, assessment of land requirement and assistance in Land Acquisition and preparation of Detailed Project Report (DPR) including financial viability and bankability of the project, in connection with construction of new Railway Coal Corridor from Shivpur (Distt. Chatra) to Kathautia station (Distt Hazaribag) (approximate route length of 49 km) in the state of Jharkhand under the jurisdiction of ECR	IRCON/CO/ GM(W)/2071/ Shivpur Kathautia/ Consultancy/ 1/166 Dated 28.10.2016	M/s Delhi Integrated Multi Modal Transit System Ltd., 1st Floor, Maharana Pratap ISBT Building, Kashmere Gate, Delhi – 110 006	₹1,28,28,897.00	18% Above	₹1,51,38,098.31	12 months from the date of issue of LOA
13	IRCON/J&K CELL/jat/14/1 014/K- B/Tunnel- 74R- B(N)/342/ Sated 18.02.2016	16.05.2016	Construction of Tunnel T74-R balance work at North Portal from Km 130/950 to Km 133/910 (Approx) on Katra -Banihal Section of Udhampur – Srinagar – Baramulla New BG Railway Line Project (Package-T-74R-B(N))	IRCON/J&K CELL/jat/14/1 014/K- B/Tunnel- 74R- B(N)/342/ Dated 28.10.2016	M/s. ABCI INFRASTRUCTURE Pvt Ltd 1/3, Mc Donald Tower, 1st Floor, G.S. Road, Bhangagarh, Guwhati- 781007 (Assam)	₹ 228.42 Crores	12.25% Above	₹ 256.41 Crores	22 Months from the date of issue of LOA

Works Awarded : NOVEMBER 2016

S. N.	Tender No.	Date of opening	Description of Item/ Work	LOA No. And date	Contractor's Name and address	Quantity (for supply contract)/ Estimated Cost (For Engg./Elect. /S&T/ Mech. etc Works)	Rate (for supply contract)/ Tendered Cost (For Engg./Elect./S&T/ Mech. etc Works)	Value of Contract	Scheduled completion Date
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)
1	IRCON/Elect/5109/NELS.BN DM/S.Rtn.& Elect.works/OT/16 Dated 08.06.2016	01.08.2016	Design, Drawing, Supply, Erection, Testing & Commissioning of 33kV/433V,2x1000kVA sub station, Power distribution system, Lighting & power supply works in buildings & workshops including Indoor/Outdoor lighting for setting up of Second Electric Loco Shed at Bondamunda (Odisha)	IRCON/Elect/5109/NELS.B NDM/S.Rtn.& Elect.works/OT/16 Dated 04.11.2016	M/s Hitech Erectors Pvt Ltd, 303, Pragati Chambers, Ranjit Nagar, Commercial Complex, New Delhi – 110 008.	As per Detailed BOQ of activities.	Given in the BOQ	₹9,63,95,820/-	15 months
2	IRCON/2053/TN/ SHM /SW/ 2016/26	26.08.16	Construction of two (2) Nos. Subway through Railway Track by Box Pushing and its dispersals on the platforms of Shalimar Railway Station in Howrah District for South Eastern Railway in West Bengal.	IRCON/2053/SHM/S W/25416/ 611 Dated 08.11.2016	M/s. ITD Cementation Indian Ltd., Godrej Waterside, Tower No.1, Sector-V, Salt Lake City, Kolkata – 700 091	₹21.28 Cr.	₹20.50 Cr.	₹246479489.00	12 months (excluding 3 months monsoon period)
3	IRCON/MECH/1029/MCF.RB L-II/Co2 WELDING Sets/RET Dated 03.08.2016	15.09.2016	Supply, Testing , Commissioning & Prove Out of 30 Nos Synergic Pulse MIG/MAG Co2 Welding Sets & 70 Nos Synergic MIG/MAG Co2 Welding Sets for Modern Coach Factory at Lalganj Rae Bareli	IRCON/MECH/1029/MCF. RBL-II/Co2 WELDING Sets/RET/ 7235 Dtd. 08.11.16	M/s MIGATRONIC A/s Post Box 206 DENMARK	MAG Co2 Welding Sets & 70 Nos Synergic MIG/MAG Co2 Welding Sets	Euro 340215.00	Euro 340215.00	120 Days from opening of Letter of Credit (L/c)

Contd.../-

(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)
4	IRCON/MECH /1029/RE/MC F RBL-II/EOT Crane/308 Dated 16.07.20 16	19.08.2016	Supply, Testing, & Commissioning of Electric Overhead Travelling Cranes (20T- 02 Nos, 10T-03 Nos & 5T-01 Nos) for Modern Coach Fcatory Rae Bareli- UP.	IRCON/MECH H/1029/RE/M CF RBL- II/EOT Crane/308/ 7249 Dated 16.11.2016	M/s Cranes Limited, 9, D D A Market, Katwaria Sarai, Opposite QUTAB Hotel, New Delhi – 110 016	(20T- 02 Nos, 10T-03 Nos & 5T- 01 Nos)	₹2,87,28,149.00	₹2,87,28,149.00	180 Days from the issue of LOA.
5	IRCON/ELEC T/CTP- 12/DFC /S&E /01A Sated Dated 9.09.2016	13.10.2016	Supply, Erection, Testing & Commissioning & other Associated Works including Fabrication complete in all respect for Construction/Modification/Relocation of Electrical Utility of 33 Kv & below Power Lines for Dedicated Freight Corridor (Vaitarana- Sachin Section of Western DFC-Phase-2) Package-CTP-12 Project.	IRCON/ELEC T/CTP- 12/DFC/S&E/ 01A/Pkg-I/ Dated 17.11.2016	M/s Umed Singh Parnami Tower, SCO-50-51, 2nd Floor, Old Judicial Complex, Civil Lines, Gurgaon – 122 001	₹7,76,47,898/- (3 Packages)	38.00% above	₹3,10,74,690.00	6 months from the date of issue of LOA
				IRCON/ELEC T/CTP- 12/DFC/S&E/ 01A/Pkg-II/ Dated 25.11.2016	M/s Creative Entrepreneurs LLP A-3/332, Sector-8, Rohini, Delhi – 110 085			₹3,10,74,690.00	
				IRCON/ELEC T/CTP- 12/DFC/S&E/ 01A/Pkg-III/ Dated 23.11.2016	M/s Gupta Traders Plot No.4, Unit No. 108, Vardhman Shopping Complex, Derawal Nagar, Delhi – 110 009			₹3,10,74,690.00	

Contd.../-

Works Awarded : DECEMBER 2016

S. N.	Tender No.	Date of opening	Description of Item/ Work	LOA No. And date	Contractor's Name and address	Quantity (for supply contract)/ Estimated Cost (For Engg./Elect. /S&T/ Mech. etc Works)	Rate (for supply contract)/ Tendered Cost (For Engg./Elect./S&T/ Mech. etc Works)	Value of Contract	Scheduled completion Date
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)
1	IRCON/2070/N MDC-Pkg.- IV/eTender-Civil Misc. & P-Way Works/11	07.10.2016	Construction of Civil Works including Earthwork in Formation for Embankment and Cutting, Blanketing, Drains, Platforms, Approach Roads, Sand Hump, Foot Over Bridge, Permanent works, Extension of existing Bridges and Level Crossings, Miscellaneous works and other allied works	IRCON/2070/ NMD-C-Pkg.- IV/eTender-Civil Misc. & P-Way Works/11 Dated 08.12.2016	M/s RKTC-MBPL JV, Plot no. 65-A, Transport Nagar, Korba - 495 677 (C.G.)	₹24.07 Cr.	Item Rate	₹23,28,09,565.42	09 months from the dt. Of LOA
2	e-Tender No: IRCON/Mech/ 1029/RCF-RBL/Epoxyflooring (Shell Sheet & Finishing), Dated 22.08.2016	27.09.2016	Supply & laying of Epoxy flooring in Shell shop and Finishing shop	IRCON/Mech / 1029/RCF-RBL/Epoxyflooring (Shell Sheet & Finishing)/95 46, Dated 19.12.2016	M/s Quantum Technologies, HO – 876, Sector - 8 Faridabad	₹167.24 Lacs	Item Rate Contract	₹1,35,46,428.30	08 Months from the date of issue of LOA
3	IRCON/J7K CELL/JAT/14/ 1014/K-B/ Proof Checking-Anji Bridge/347 Dated 19.08.2016	14.09.2016	Consutancy Services for Proof Checking of Drawings and Technical Guidance for important bridge across the river Anji Khad between km 38.430 to km 39.087 on Katra-Banihal Section of Udhampur-Srinagar-Baramulla Rial Link Project, J&K	IRCON/J7K CELL/JAT/14 /1014/K-B/ Proof Checking-Anji Bridge/347/ 8604 Dated 20.12.2016	M/s Flint & Neill Ltd., Bevis Marks House, 24 Bevis Marks, London EC3A 7JB United Kingdom	₹ 2,86,15,000.00	5.63% Above	₹ 3,89,76,812.00	36 Months from the date of issue of LOA

Contd.../-

S. N.	Tender No.	Date of opening	Description of Item/ Work	LOA No. And date	Contractor's Name and address	Quantity (for supply contract)/ Estimated Cost (For Engg./Elect. /S&T/ Mech. etc Works)	Rate (for supply contract)/ Tendered Cost (For Engg./Elect./S&T/ Mech. etc Works)	Value of Contract	Scheduled completion Date
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)
4	IRCON/Civil/5019/NELS.BN DM/e-Tender/OT/ 17 Dated: 02.09.2016	29.09.2016	Detailed Engineering & Design consultancy work for Drainage, Water supply arrangement, Sewerage, Roads, Track, STP, Fire fighting with related structures and External services related to construction of Second Electric Loco Shed at Bondamunda, Rourkela (Orissa)	IRCON/Civil/5019/NELS. BNDM/ e-Tender/OT/ 17 Dated: 30.12.2016	M/s. Kachroo Design Consulting (P) Ltd, B-71, Sector -64, NOIDA-201301 (UP) Tel: 0120-2406460, 4121525	As per BOQ on item rates basis	AS per BOQ	₹11.11 Lakhs	24 months
5	IRCON/S&T/2064/02(R) Dated 26.10.2016	17.11.2016	Supply of Relays as per RDSO RDSO Specification in connection with construction of Private Rly. Siding for 3MTPA Integrated Steel Plant of NMDC Limited at Nagarnar near Jagdalpur city in Bastar District of Chhattisgarh state.	IRCON/S&T/2064/02(R)/A Dated 30.12.2016	M/s. AEW Technologies LLP 14, Watkins Lane, Gokul Apartment (near Howrah AC Market) Howrah - 711101	₹1,30,07,499.78	13.59% lower than the estimated cost	₹1,12,40,273.60	03 months from the date of issue of LOA
6	IRCON/S&T/2064/02(R) Dated 26.10.2016	17.11.2016	Supply of Relays as per RDSO RDSO Specification in connection with construction of Private Rly. Siding for 3MTPA Integrated Steel Plant of NMDC Limited at Nagarnar near Jagdalpur city in Bastar District of Chhattisgarh state	IRCON/S&T/2064/02(R)/Q Dated 30.12.2016	M/s. Quartz Technologies, K-36, Udyog Nagar, Rohtak Road, Near Peera Garhi Chowk, Delhi- 110041.	₹18,53,201.28	6.85% lower than the estimated cost	₹17,26,280.64	03 months from the date of issue of LOA

Contd.../-

Works Awarded : JANUARY 2017

S. N.	Tender No.	Date of opening	Description of Item/ Work	LOA No. And date	Contractor's Name and address	Quantity (for supply contract)/ Estimated Cost (For Engg./Elect. /S&T/ Mech. etc Works)	Rate (for supply contract)/ Tendered Cost (For Engg./Elect./S&T/ Mech. etc Works)	Value of Contract	Scheduled completion Date
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)
1	IRCON/J&K Cell/JAT/14/10 14/K-Q/(Pkg BR-Anji Khad) /357 Dated 10.10.2016	30.11.2016	Construction of Cable Stayed Bridge including its approaches across river Anji Khad between Tunnel T-2 and T-3 on Katra-Banihal Section of USBRL Project Jammu and Kashmir (Pkg BR-Anji Khad-Bridge)	IRCON/J&K Cell/JAT/14/1014/K-Q/(Pkg BR-Anji Khad) /357/ 8618 Dated 06.01.2017	M/s. Hindustan Construction Co. Ltd.(HCC), Hincan House, 11 th Floor, 247, Park, Lal Bahadur Shastri Marg,	₹349,78,18,634/-	5.10% below than the tendered value	₹368,57,94,145/-	36 months from the date of issue of LOA
2	IRCON/CO/ 2067/KG/CIVIL /TENDER/11/ EW & BRIDGES-I Dated 10.08.2016	08.09.2016	Earthwork in filling in embankment, provision of blanketing material, construction /extension of minor bridges, major bridges no. 32, 40, 63, 64, 97, 123, 140, 165, 168 (excluding steel superstructure) from Ch-2.000 (Luckeesarai) to Ch-70.50 (Nawadah) and misc works in connection with doubling of Railway line in b/w Kiul- Gaya	IRCON/CO/2 067/KG-I/11/EW-PKG-I/RKSCPL Dated 10.01.2017	M/s. Ram Kripali Singh Construction Pvt. Ltd., 702, 7th Floor, Panchwati Plaza, Kuchery Road, Ranchi – 834 001 (Jharkhand)	Both -Item Rate & percentage	Both -Item Rate & percentage	₹179,86,28,947/-	18 months from the date of LOA
3	IRCON/CO/ 2068/hb/Civil/ GMW/Tender/ 11/EW 7 Bridges Dated 26.06.2016	17.08.2016	Earthwork in filling in embankment, provision of blanketing material, construction of major bridge (excluding steel superstructure), extension of minor bridges, construction of Gate lodge, Level crossing and miscellaneous work from Ch-195.72 (BachwaraStn.) to Ch-266.98 (Hajipur) in connection with doubling of Railway line in between Hajipur - Bachwara	IRCON/CO/2 068/HB/11/E W & Bridges/RKS CPL/ Dated 11.01.2017	M/s. Ram Kripal Singh Construction Pvt. Ltd., 702, 7th Floor, Panchwati Plaza, Kuchery road, Ranchi- 834001 (Jharkhand)	Both -Item Rate & percentage	Both -Item Rate & percentage	₹181,16,71,249.58	18 months from the date of LOA

Contd.../-

(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)
4	IRCON/J&K Cell/JAT/14/1014/K-QSup-Services/NR/Jammu/M-41/357 Dated 16.12.2016	31.12.2016	Providing Support Services for Northern Railway's office at USBRL Project, Jammu (Package-M-41/NR)	IRCON/J&K Cell/JAT/14/1014/K-Q Sup-Services /NR/Jammu/ M-41/357/1570 Dated 16.01.2017	M/s. Dreamland Travels. Shop No. 9, General Bus Stand, Jammu	₹ 4,49,580/-	10.00% above	₹ 4,94,538/-	12 months from 01.02.17
5	IRCON/CO/2067/KG/CIVIL/Tender//EW & Brides-II	09.09.2016	Earthwork in filling in embankment, provision of blanketing material, construction/extension of minor bridges, major bridge no. 209, 230, 248, 297, 305 (excl. steel superstructure) from Ch-70.500 (Nawadah) to Ch-123.00 (Manpur) and misc. works in connection with doubling of Railway line in between Kiul – Gaya	IRCON/CO/2067/KG-II/EW-PKG-II/HARI-GPT Dated 18.01.2017	M/s. Hari GPT (JV), C/O: Hari Construction and Associates Pvt. Ltd. At & PO: Keshawe, PS: Barauni, Distt.: Begusarai PIN - 851 134 (Bihar)	Item Rate	Item Rate	₹905111057.42	18 months from the date of issue of LOA
6	IRCON/1034/BPHP/e-Tender/Tpt of Bitumen C-1/95 Dated 26.09.2016	26.10.2016	Transportation of BULK BITUMEN (GRADE VG-40) from Ex depot of IOCL Koyali near Vadodara to IRCON HMP Site at Km. 45+600 near Techri Phanta, Shri Kolayat ji on Bikaner-Phalodi Highway Section of NH-15 in the State of Rajasthan	IRCON/1034/BPHP/e-Tender/Tpt of Bitumen C-1/95/53 , Dated 18.01.2017	M/s Narendra Road Lines, Plot No. 313, GIDC, Ranoli, Vadodara, Gujarat	6000MT/ ₹ 1,74,84,000/-	₹ 2575 per MT/ ₹ 1,54,50,000/-	₹1,54,50,000/-	3 Months
7	IRCON/1034/BPHP/e-Tender/Tpt of Bitumen C-2/96 , Dated 26.09.2016	26.10.2016	Transportation of Bulk Bitumen (Grade VG-40) from Ex depot of IOCL Koyali near Vadodara to IRCON's Hot Mix Plant at Km. 127+00 near Bap Village, Phalodi on Bikaner Phalodi Highway Project Section on NH-15 in the State of Rajasthan	IRCON/1034/BPHP/e-Tender/Tpt of Bitumen C-2/96/54 , Dated 18.01.2017	M/s Narendra Road Lines, Plot No. 313, GIDC, Ranoli, Vadodara, Gujarat	6000MT/ ₹ 1,57,02,000/-	₹ 2315 per MT/ ₹ 1,38,90,000/-	₹1,38,90,000/-	3 Months

(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)
8	IRCON/2065/ Katni-Singrauli/ GMW/Tender/ 11/EW&Bridges -1 Dated 20.09.2016	04.11.2016	Earthwork in filling in embankment, provision of blanketing material, construction /Extension of minor bridges, Limited Height Subways (LHS) and RUBs (only sub-structure), drains and Retaining walls, Level Crossings in the stretch from New Katni Jn. to Beohari station, both inclusive, in connection with construction of doubling of Railway line in between Katni-Singrauli of West Central Railway.	IRCON/2065/ Katni – Singrauli/GM W/Tender/11/ EW & Bridges – 1 Dated 25.01.2017	M/s Tracks & Towers Infratech (P) Ltd., Plot No. 206, Phase-III, Road No. 76, Jubilee Hills, Hyderabad – 500 033	As per BOQ on item rates basis	AS per BOQ	₹139,79,67,150/-	18 months from the date of issue of LOA
9	IRCON/2065/ Katni-Singrauli /GMW/Tender/ 11/EW&Bridges -1 Dated 20.09.2016	04.11.2016	Earthwork in filling in embankment, provision of blanketing material, construction /Extension of minor bridges, Limited Height Subways (LHS) and RUBs (only sub-structure), drains and Retaining walls, Level Crossings in the stretch from New Katni Jn. to Beohari station, both inclusive, in connection with construction of doubling of Railway line in between Katni-Singrauli of West Central Railway.	IRCON/2065/ Katni – Singrauli/GM W/Tender/11/ EW & Bridges – 1 Dated 25.01.2017	M/s Tracks & Towers Infratech (P) Ltd., Plot No. 206, Phase - III, Road No.-76, Jubilee Hills, Hyderabad – 500 033	As per BOQ on item rates basis	AS per BOQ	₹139,79,67,150/-	18 months from the date of issue of LOA
10	IRCON/2065/ Katni- Singrauli/GM W/Tender/12/ EW&Bridges- II Dated 20.09.2016	04.11.2016	Earthwork in filling in embankment, provision of blanketing material, construction/ Extension of minor bridges, Limited Height Subways (LHS), drains and Retaining walls, Level Crossings & Gate Lodge in the stretch from Marwasgram station to Singrauli station, both inclusive, in connection with construction of doubling of Railway line in between Katni-Singrauli of WCR	IRCON/2065/ Katni – Singrauli/GM W/Tender/12/ EW & Bridges – II Dated 27.01.2017	M/s Tracks & Towers Infratech (P) Ltd., Plot No. 206, Phase- III, Road No. 76, Jubilee Hills, Hyderabad – 500 033	As per BOQ on item rates basis	AS per BOQ	₹120,38.89,804/-	18 months from the date of issue of LOA

(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)
11	IRCON/2065/ Katni- Singrauli/GM W/Tender/12 /EW&Bridges -II Dated 20.09.2016	04.11.2016	Earthwork in filling in embankment, provision of blanketing material, construction/ Extension of minor bridges, Limited Height Subways (LHS), drains and Retaining walls, Level Crossings & Gate Lodge in the stretch from Marwasgram station to Singrauli station, both inclusive, in connection with construction of doubling of Railway line in between Katni-Singrauli of WCR	IRCON/2065/ Katni- Singrauli/ GMW/Tender /12/EW & Bridges – II Dated 27.01.2017	M/s Tracks & Towers Infratech (P) Ltd., Plot No. 206, Phase –III, Road No. 76, Jubilee Hills, Hyderabad – 500 033	As per BOQ on item rates basis	AS per BOQ	₹120,38.89,804/-	18 months from the date of issue of LOA
12	IRCON/J&K- Cell/JAT/14/ 1014/K- B/Vehicle- NR/VH- 21/352 Dated 12.09.2016	05.10.2016	Engagement of vehicles on hiring basis for Officers and Staff working in the office of the CAO, Northern Railway USBRL Project, Jammu (J&K) (Package no. VH-21)	IRCON/J&K- Cell/JAT/14/ 1014/K- B/Vehicle- NR/VH-21/ 352/1630 Dated 30.01.17	M/s. Dreamland Travels. Shop No. 9, General Bus Stand, Jammu	₹ 64,37,934.34	3.25% above than the tendered value	₹ 66,47,167.20	12 months from 01.02.2017
13	e- Tender/IRCON /1034/BPHP/T N/NIT ET-111 ,	17.01.2017	Execution of MILLING WORK of existing Asphalt Pavement where ever required between Km 4+200 to 163+500 in connection with Widening and Strengthening of Bikaner-Phalodi Section of NH-15 in the state of Rajasthan.	IRCON/1034/ BPHP/TN/NI T/ET- 111/Milling work/84 , Dated 30.01.2017	M/s Singla Construction Ltd., SCO, 22/23, First Floor, Sector-28C, Chandigarh	450000 sqm/ ₹ 1,82,00,000/-	Item Rate	₹1,47,00,000/-	10 Months

Cont...../-

(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)
14	IRCON/2048/ ISC-BEHALA /TENDER/LIFT /2016/33, Dated 11.11.2016	05.12.2016	Supply, Fixing, Installation, Testing, Commissioning of 1 No. Machine Room Less Lift/Elevator for atleast 8 passengers/544 Kg capacity with a speed of 1.0m/sec for 4 stops B PLUS G PLUS 2 with hairline finish stainless steel car as per BOQ for New sports Complex of Eastern Railway at Ghoslapur Behala, Kolkata, W.B	IRCON/2048/ ISC-BEHALA /TENDER/ LIFT/2016/ 33/907, Dated 31.01.2017	M/s. ESCON Elevators Pvt. Ltd. EL-116/2, T.T.C. Electronic Zone, M.I.D.C. Mahape, Navi Mumbai - 400 710	₹16,10,000/-	₹16,10,000/-	₹15,36,745/-	5 Months
15	IRCON/ 2053 /TN/ SHM/ FOB, Subway & PF/2016/ 30, Dated 02.11.2016	06.12.2016	Construction of one no 12 m wide Foot Over Bridge FOB connecting all the platforms, two nos. RCC Subway and Platform No. 1 Partial stretch at Shalimar Rly. Station in Howrah district for South Eastern Railway in West Bengal	IRCON/ 2053/SHM/ SW/Urmila/ 25420/940 Dated 31.01.2017	M/s. Urmila R.C.P. Projects Pvt. Ltd., Flat No.2/A, Block - 2, Haldiram Enclave, VIP Road, Kolkata – 700 059	₹23.17 Cr.	₹21.39 Cr.	₹208049368.33	18 Months
16	IRCON/MECH/ PE/SHIPMEN T/MAL/EE/544 Dated 23.12.2016	16.01.2017	Shipmant of Equipment from Malaysia to Kasganj(U.P)	IRCON/MEC H/P&E/SHIP MENT/MAL/E E/544 Dated 31.01.2017	MSA SHIPPING PVT LTD, 118 H&I,VBMS Towers, First Floor, South Raja Street, 3rd Floor, Hawk Tower New No 123 Old No 16 TUTICORIN, TAMILNADU – 628 001 Phone: 04614049327, Mob: 9789454320, rajatut@msashipping.com	₹ 50 Lacs	Item Rate	₹48,44,764/-	50 Days

Cont...../-

-Works Awarded : FEBURARY 2017

S. N.	Tender No.	Date of opening	Description of Item/ Work	LOA No. And date	Contractor's Name and address	Quantity (for supply contract)/ Estimated Cost (For Engg./Elect. /S&T/ Mech. etc Works)	Rate (for supply contract)/ Tendered Cost (For Engg./Elect./S&T/ Mech. etc Works)	Value of Contract	Scheduled completion Date
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)
1	IRCON/3018/DFCCIL-CTP-12/ST-TS/SUR-INS/2016 /Dated 20.09.2016	15.11.2016	Supply of Electronic Total Station (2) nos. and Auto level (6 nos.)	IRCON/3018/DFCCIL-CTP-12/ST-TDR/206 Dated 02.02.2017	M/s Aimil Limited Naimax House A-8 Mohan Cooperative Industrial Estate Mathura Road, New Delhi	₹12,38,940.00	₹12,38,940.00	₹10,76,288/- (Surat Section)	30 Days
2	NIT-04/ST-2016	07.11.2016	Building & miscellaneous civil work of Ancheli Depot	IRCON/3018/DFCCIL-CTP-12/ST-TDR /Civil/204/209 Dated 03.02.17	M/s MH Khanusia, First Floor Divine India Bulding, Near RTO Office, Himmatnagar	₹ 2,36,26,632.00	₹2,36,26,632.00	₹2,62,27,284/- (Surat Section)	180 Days
3	IRCON/3018/DFCC-CTP-12/ST-TDR/RUB/213/203	12.01.2017	Construction of RUB at LC number 65,67,70,72,73,78,89, 96 ,99,100,103,104,105,112,116,120,121,122,127,131,132,134,136, &138 of sec-II of Dedicated Freight Corridor Project-CTP-12 of Vaitarna - Sachin section of Western Dedicated Freight Corridor	IRCON/3018/DFCCIL-CTP-12/ST-TDR/RUB/213/208 Dated 4.02.2017	M/s Jalaram Projects Pvt. Ltd.	₹11,87,76,000	₹11,87,76,000	₹13,01,65,110 (Surat Section)	14 Months

Cont...../-

(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)
4	IRCON/2059/ CGRP/e- Tender EC16/16/ Girders Pkg.-II, Dated 25.05.2016	05.07.2016	Supply, Fabrication, Erection and Launching of Steel Girders for Major Bridges Km.16.00 to Km.74.00 (5 nos) in connection with new B.G. Electrified double line Railway track in the State of Chhattisgarh over South East Central Railway between Chhal and Dharmjaygarh	IRCON/2059/ CGRP/EC16/ 16/Girders Pkg.-II/748, Dated 06.02.2017	M/s SPDD Infra Private Limited, Flat No. 3195, Paradise Enclave Secr 50D, Chandigarh – 160 047, Ph: 0172-2673195, M - 9646031286, 9988763300, spdd infra.chd@gmail.com	₹1973 Lakh	Schd. A – 0.01% Below & Schd. B- At Par	₹197329515.56	14 Months including monsoon period from the date of issue of LOA
5	IRCON/2056/ Agartala- Akhaure/GMW /Tender/02/EW & bridges Dated 26.07.2016	06.10.2016	Earthwork in filling in embankment, provision of blanketing material, construction of viaduct, minor bridges and RUB, in the stretch from Km 0.00 (Agartala) to Km 5.1 (India-Bangladesh Border) and construction of service road from transshipment yard to NH-44 in connection with construction of new B.G. Railway line from Agartala (India)- Akhaure (Bangladesh)	IRCON/2056/ Agartala- Akhaure/PPP /Tender/02/ EW & Bridges/ 39/32, Dated 07.02.2017	M/s ECI-Nayak (JV), Plot no. A-12-13, Panchavati Township, Manikonda, Hyderabad – 500 089 Telangana Ph: 04024786099, Fax: 04024786100, Email: eci@eciecc.com	₹19378.06 Lakh	Schd.-I ₹1285845499.60 Schd. II- ₹783567026.67 & Schd.-III – ₹ 1,65,00,000/-	₹2085912526.27	18 Months from the date of issue of LOA
6	IRCON/3018/ DFCC-CTP- 12/02	20.01.2017	Construction of RUB at LC number 44,45,46,47,49,50, 53,54,59 and 63 of section II of Dedicated Freight Corridor Project-CTP-12 of Vaitarna-Sachin section of Western Dedicated Freight Corridor	IRCON/3018/ DFCCIL- CTP-12/672 Dated 16.02.2017	M/s Rajasthan Const. Pvt Ltd.	₹4,60,97,874	₹4,60,97,874/-	₹5,19,91,948/-	14 Months

Cont...../-

(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)
7	IRCON/2062/ NMDC/NISP/ RLY.SIDING/ e-Tender/ Ballast/9, Dated 11.01.2017	25.01.2017	Supplying and stacking of machine crushed stone ballast of 50mm size 65mm to 20mm well graded for Railway track as per relevant RDSO specification in connection with Construction of Private Railway Siding for NMDC's Integrated Steel Plant at Nagarnar near Jagdalpur in Chhattisgarh	IRCON/2062/ NMDC/NISP/ RLY.SIDING/ Ballast/9/45, Dated 16.02.2017	M/s Gulzar Singh & Co. Geedam Road, Jagdalpur, Bastar, Chhattisgarh – 494 001, Ph:07782-222252, gsco_jdp@yahoo.com	₹79,015 Cum.	₹1,785/- / cum	₹14,10,41,775/-	06 Months
8	IRCON/2065/ KTE-SGLR/ JGM/JBP/ TENDER/GEO TECH-1/ Dated: 21.12.2016 (Corrigendum- 1 Dated 10.01.2017).	16.01.2017	Geotechnical investigation including drilling of bore holes, collecting samples, testing of sample in laboratory/field in the stretch from New Katni Jn. to Beohari station(112Km), both inclusive, in connection with construction of doubling of Railway line in between Katni-Singrauli of West Central Railway	IRCON/CO/ 2065/Katni- Singrauli/PP P/Geo-tech- I/40/60 Dated 17.02.2017	M/s Jindal Consortium SCF-9, Vikash Vihar Ambala City, PIN – 134 003 Haryana Email: jindals13@gmail.com	As per BOQ on item rates basis	Item rate	₹69,15,229.70 inclusive of 15% service Tax	06 months from the date of issue of LOA
9	e-Tender/ IRCON/1034/ BPHP/TN/NIT ET-111	17.01.2017	Execution of Miling Work of existing Asphalt Pavement where everrequired between Km 4+200 to 163+500 in connection with widening & strengthning of Bikaner-Phalodi Section of NH-15 in the State of Rajasthan.	IRCON/1034/ BPHP/TN/ NIT ET- 111/Milling work/136, Dated 18.02.2017	M/s Singla Constructions Ltd., SCO, 22/23, 1 st Floor, Sec-28C, Chandigarh.	450000 sqm/ ₹18200000/-	Item rate for individual item/ ₹14700000/-	₹14700000/-	10 months from the date of issue of LOA
10	IRCON/1034/B PHP/TN/NIT ET-106	13.01.2017	Construction of Administrative Building and other Facilities at Toll Plaza -3 near Km 84+500 of Bikaner-Phalodi Section of NH-15 in the state of Rajasthan	IRCON/1034/B PHP/Toll Plaza-1/NIT ET-106/146, Dated 23.02.2017	M/s Kartikye Constructions, 280, Sector-15, Pat-1, Delhi-Jaipur Road, (NH-8) Gurgaon – 122 001, kartikyeconstructions mail.com	Individual quantity for individual item/ ₹.2,24,25,197.25	4.17 % above from Cost put to tender/ ₹2,33,60,326.36	₹2,33,60,326.36	6 months from Date of issue of LOA

Cont...../-

(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)
11	IRCON/1034/ BPHP/ TN/NIT ET-109	14.01.2017	Providing & Relocation of Existing Air Force Water Pipe Line between Km 4.200 to Km 12.800 along Project Highway on NH-15, in connection with Widening of Bikaner Phalodi Highway in the State of Rajasthan (PACKAGE:BPHP/ WUS-AF-NAL)	IRCON/1034/ BPHP/ TN/WATER PIPE LINE /NIT ET- 109/147, Dated 23/02/2017	M/s Sarjan Infratech,1,Rajnagar Society, Jail Road, Mehsana-384002, Ph:9879204243, sarjan.infratech@ gmail.com	Individual quantity for individual item/ ₹ 2,98,84,402.	(-) 5.05% Below from estimated cost ₹2,83,75,239.70	₹2,83,75,239.70	3 months from Date of issue of LOA
12	IRCON/e-TN/ Plumbing_Ret Mall_NOIDA_ 43/16/Pkg. VIII/ Dated 06.12.2016	27.12.2016	Providing and fixing plumbing and sanitary works for Retail Mall at Plot No. A-267/1-4, Sector-43, NOIDA (U.P.) - Pkg. VIII	IRCON/e-TN /Plumbing _Ret Mall_ NOI DA_43/ 16/Pkg.VIII/ 330/Dated 27.02.2017	M/s. Sacred Constructions Pvt. Ltd., AN-29B, Shalimar Bagh, Delhi- 110088,	₹106.87 Lacs	Item rate	₹116.16 Lacs	26.10.2017
13	IRCON/e-TN/ Ext Finishings_ Ret Mall_NOIDA_ 43/16/Pkg. IX/Dated 06.12.2016	27.12.2016	Providing and fixing external finishing works including structural glazing & stone cladding works for Retail Mall at Plot No. A-267/1-4, Sector-43, NOIDA (U.P.)-Pkg. IX	IRCON/e-TN/ Ext Finishings _Ret Mall_NOI DA_43/16/Pkg . IX/332 Dated 28.02.2017	M/s. Sacred Constructions Pvt. Ltd., AN-29B, Shalimar Bagh, Delhi – 110 088	₹347.35 Lacs	Item rate	₹333.48 Lacs	27.09.2017
14	IRCON/e-TN/ Int Finishing_ Ret Mall_NOIDA_ 43/16/Pkg. X/Dated 03.01.2017	27.01.2017	Interior finishing works for Retail Mall at Plot No. A-267/1-4, Sector-43, NOIDA (U.P.)-Pkg. X	IRCON/e- TN/Int Finishing_Ret Mall_NOIDA_4 3/16/Pkg. X/331/ Dated 28.02.2017	M/s. Quazar Infrastructure Private Limited , B-64, Chattarpur Enclave , Phase-II, New Delhi – 110 074	₹744.50 Lacs	Item rate	₹ 610.19 Lacs	26.10.2017

Cont...../-

(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)
15	IRCON/ 2048 / ISC-BEHALA/ TENDER/ FIRE/ 2016/21 Dated 26.10.2016	24.11.2016	Fire Fighting, Fire detection, Fire alarm system and related works as per BOQ for New Sports Complex of Eastern Railway at Gholsapur (Behala), Kolkata, W.B.	IRCON/ 2048/ISC-Behala/Fire Fighting/ SKC/25416/1 004A Dated 28.02.2017	M/s. S.K. Construction, 1167, Purba Diganta, 2nd Floor, Kolkata – 700 075.	₹1.6 Cr.	₹1.60 Cr.	₹1,19,79,200.00	5 Months
16	IRCON/J&K-Cell/JAT/14/10 14/K-B/Hiring Veh-Jammu/ 354, Dated 21.11.2016	22.12.2016	Engagement of vehicles for Officers and Staff working in the office of the Executive Director/IRCON, USBRL Project, Jammu (J&K) (Package no. VH-22)	IRCON/J&K-Cell/JAT/14/1 014/K-B/HiringVeh-Jammu/354/1 719 Dated 28.02.2017	M/s. Dreamland Travels. Shop No. 9, General Bus Stand, Jammu	₹ 26,55,264/-	3.99% above than the tendered value	₹27,61,209/-	12 months from 01.03.17
17	IRCON/J&K-CELL/JAT/14/ 1014/K-B/ Br. 2, 3 & 61/ 362/ 8644 Dated 05.01.2017	27.01.2017	Fabrication, Supply, Erection and completing of Superstructure for Bridge no.2 & 3 (In Sumber Station Yard) and Bridge no. 61 (over Tatsun Nallah) on Katra-Qazigund Section of Udhampur-Srinagar-Baramulla New BG Railway Line Project. (Package: Bridge- 2, 3 & 61)	IRCON/J&K-CELL/JAT/14 /1014/K-B/ Br. 2, 3 & 61/ 362/ 8644 Dated 28.02.2017	M/s. The Braithwaite Burn & Jessop Construction Co. Ltd., 27, Rajendra Nath Mukharjee Road, P.O.Box No. 264, Kolkata – 700 001 (WB)	₹662127429.67	58.70% Above than the tendered value	₹1050796231/-	36 months from the date of issue of LOA
18	IRCON/CC/TN /SR-2046/ Addl. GT/16/03 Dated 20.12.2016	11.01.2017	Geotechnical investigation including drilling of Boreholes, testing of samples, seismic refraction etc. from Km 00+000 to 45+000 for construction of Sivok (West Bengal) – Rangpo (Sikkim) New Single Line BG Rail Link Project.	IRCON/2046/ Sivok-Rangpo/Addl. GT Invest./ 58/675 Dated 28.02.2017	M/s Arihant Drillings Pvt. Ltd. 142/1, Adarsh Nagar, Gurgoan-122001, Haryana	₹460.81 Lacs	20.50% Below	₹36634395.00	4 Months