

DETAILS OF CONTRACTS PLACED BY LIMITED TENDER

(For Civil Engg. /Elect. Engg. /S & T/Mech. etc works)

(Status for the Month : **APRIL 2013 – MARCH 2014**)**Works Awarded : APRIL 2013**

| S. N. | Tender No. | Date of opening | Description of Item/ Work | LOA No. and date | Contractor's Name and address | Quantity (for supply contract)/ Estimated Cost (For Engg./Elect./ S&T/ Mech. etc Works) | Rate (for supply contract)/ Tendered Cost (For Engg./Elect./ S&T/ Mech. etc Works) | Value of Contract | Scheduled completion date |
|-------|---|-----------------|--|---|-------------------------------|---|--|-------------------|---------------------------|
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8) | (9) | (10) |
| | IRCON/9039/SL/NL/P-K/GFNL, dated 25.04.2013 | 22.05.2013 | Manufacture, Supply, Transportation and Delivery of GFN-66 liner as per RDSO specifications and RDSO drawing no.: T-3706 (latest amendment) for the reconstruction of railway line from Pallai to Kankesenthurai in Northern Province of Sri Lanka | IRCON/9039/SL/NL/P-K/GFNL, dated 25.04.2013 | M/s Prestige Track Pvt. Ltd. | ₹42.31 Lacs | ₹11.22 per liner (Total 3,85,000 Liners) | ₹43,19,700/- | 26.10.2013 |

Works Awarded : MAY 2013

| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8) | (9) | (10) |
|-----|---|------------|--|--|--|--------------|-------------|--------------|---------------------------------------|
| 1 | IRCON/JK Cell/JAT/14/1014/DQ / Galv. Angle Supply/ T-80/M- 22/254 Dtd. 05.04.2013 | 23.04.2013 | Supplying of Galvanized Angle 85 micron (610 gms/sqm) 75x75x6 mm duly drilled 6 to 8 mm dia hole @ 2m centre to centre along the length confirming to IS 808 and IS 2068/2006, with latest amendments, if any, in PIR PANJAL Railway tunnel T-80 in connection with construction of Dharam – Qazigund Section of J&K New Rail Link Project | IRCON/JK Cell/JAT/14/1014 /DQ/Galv. Angle Supply/T-80/M- 22/254/3170 Dtd.16.05.2013 | M/s Jain Steel Industries, G.T. Road, Khanna Side, Mandi Gobindgarh – 147301 (Punjab) Telefax: 01765-255149, 2555156, 255284 E-mail: info@jainsteels.com | ₹187.50 Lacs | 3.24% above | ₹193.57 Lacs | 45-days from the date of issue of LOA |
| 2 | IRCON/1029/ RCF-RBL/ Rolling shutter/LT/ 7000/183279 A dtd.02.05.2013 | 22.05.2013 | Providing and fixing automated rolling shutters shell store of Rail Coach Factory, Lalganj, Rae Bareli (U.P.) | IRCON/1029/ RCF-RBL/ WO/Rolling shutter/13 Dtd.28.05.2013 | M/s Prakash & Company, 48, Rani Jhansi Road, New Delhi – 110 055, Mob.: +91-9312214138 Fax: 011-23514294 | ₹23.40 Lacs | ₹23.40 Lacs | ₹23.40 Lacs | 02-months |

Works Awarded : JUNE 2013

| S. N. | Tender No. | Date of opening | Description of Item/ Work | LOA No. and date | Contractor's Name and address | Quantity (for supply contract)/ Estimated Cost (For Engg./Elect./ S&T/ Mech. etc Works) | Rate (for supply contract)/ Tendered Cost (For Engg./Elect./ S&T/ Mech. etc Works) | Value of Contract | Scheduled completion date |
|-------|--|-----------------|---|---|--|---|--|-------------------|---|
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8) | (9) | (10) |
| 1 | IRCON/9032/ALG.OYDL/TOOLS, dated 26.03.2013 | 18.04.2013 | Manufacture, Supply, Transportation and Delivery of various track installation and track measuring tools for OUED SLY to YELLEL track doubling project in Algeria | LOA No.: IRCON/9032/FP/ALG.OYDL/TOOLS/062 Dtd. 03.06.2013 | M/s Paragaon Industrial Corporation | ₹29.25 Lacs | There are 35 items (2.27% above from estimated cost) | ₹29,91,450/- | 02/08/13 |
| 2 | IRCON/ELECT/1029/RCF-RBL/ HT CABLE/ 50A dated 24.05.2013 | 03.06.2013 | Supply of 11kV, XLPE, 3Core x 240 Sq mm Alu. Conductor Armoured cable for Rail Coach Factory, Rae Bareli (U.P.) | IRCON/ELECT/1029/RCF-RBL/ HT CABLE/ 50A dated 07.06.2013 | M/s KEI Industries Ltd., D-90, Okhla Industrial Area, Ph-1, New Delhi – 110 020 | 15000 RM | 1096.87 | 1,64,53,050/- | 03-months from the date of issue of LOA |
| 3 | IRCON/Civil/1029/RCF-RBL/10/Tender/Horticulture/ LT/18 dtd. 24.05.2013 | 07.06.2013 | Landscaping Horticulture and Plantation of Trees in Workshop and township area of Rail Coach Factory at Lalganj, Rae Bareli (U.P.) | IRCON/Civil/1029/RCF-RBL/10/Tender/Horticulture/ LT/18/ 3474 dtd.11.06.2013 | M/s Bhojpur Construction, C-156, Harihar Nagar, Indira Nagar, Lucknow (U.P.) | ₹60 Lacs | ₹60 Lacs | ₹70.81 Lacs | 12-months from the date of issue of LOA |
| 4 | IRCON/MECH/P&E/AL/PE-5/445 dated 08.05.2013 | 27.05.13 | Shipment of 5 Nos equipment from Indian project site to Algeria. | IRCON/MECH/P&E/AL/PE-5/445 dated 14.06.2013 | M/s Damco India Pvt Limited . Pottipatti Plaza, Gr. Floor. 77, Nungambakkam High Road , Chennai -34. | ₹40 Lacs (5 Nos Equipment) | ₹3,66,783.20/- per equipment average | ₹18,33,916/- | 60 days from the date of intimation |

Contd.../-

| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8) | (9) | (10) |
|-----|--|------------|---|--|---|--------------|-------------|--------------|---|
| 5 | IRCON/BD/ Survey/ Bangladesh /396 Dated 06.06.2013 | '13.06.13 | Staking of Alignment and Preparation of Land Acqisition Plan (LAP) for Construction of New rail Line between Akhaura and India – Bangladesh Border (Near Agartala) in bangladesh. | IRCON/BD/ Survey/ Bangladesh/396 Dated 21.06.2013 | M/s Skylarks Designers & Engineers Pvt. Ltd., B-48, 2 nd Floor, Sector-63, NOIDA (U.P.) | ₹12,25,500/- | 0.61% below | ₹12,17,982/- | 20.07.2013 |
| 6 | IRCON/JK Cell/JAT/14/ 1014/D- Q/T- 80/Fixtures & Fittings Dtd. 28.05.2013 | 05.06.2013 | Supplying of Fixtures & Fittings for Galvanized Angle nosing on edge of derailing blocks of BLT in Tunnel-80 | IRCON/JK Cell/JAT/14/1014/ D-Q/T-80/Fixtures & Fittings Dtd.23.06.2013 | M/s HILTI India pvt. Ltd., 824-A Last Morh, Gandhi Nagar, Jammu – 180001 Mob.:9419182000 | ₹6.93 Lacs | 5.91% below | ₹6.52 Lacs | 15-days from the date of issue of LOA |

Works Awarded : JULY 2013

| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8) | (9) | (10) |
|-----|--|------------|---|--|--------------------------------------|--------------|--|----------------|------------|
| 1 | IRCON / 9037 / SL/NL / TENDER / BRIDGE GIRDER / 37 M, dated 17.06.2013 | 24.06.2013 | Fabrication, Supply, Transportation and Delivery of three nos of 37.01 M overall span Steel Girders for Railway Bridges with combination of E-250 and E-350 Grade of steel, as per the drawings provided by IRCON for Broad gauge (1676 mm) Railway Track CIF Colombo Port in Sri Lanka | LOA No.: IRCON/9037/FP/SL/ TENDER/37 M GIRDER/006 Dtd. 03.07.2013 | M/s Heavy Engineering Workshop, Rewa | ₹233.92 Lacs | ₹ 97,500.00 per MT | ₹2,34.00.000/- | 02.11.2013 |
| 2 | IRCON/ 9035/ SL/ NL/ TOOLS/ H.R. TENSOR Dated 07.05.2013 | 28.05.2013 | Manufacture, Supply, Transportation and Delivery of Hydraulic Rail Tensor (non-infringing type) 70 Ton capacity with all attachments and accessories, tools, kit, spare repair kit for hydraulic unit and hydraulic pump, required nos. of rail grips etc. complete as per RDSO specifications no.: TM/SM/32 dated 20.12.91 (latest amendment), CIF Colombo Port in Sri Lanka on liner out terms, (08 Nos.) for the contracts for the reconstruction of various railway lines in Northern Province of Sri Lanka | LOA No.: IRCON/9035/SLR.NO RTH LINE/TENDER/ 2012/TOOLS/HRTEN SOR Dtd.07.072013 | M/s Vankos & Company, Patna | ₹14.67 Lacs | ₹2,09,290.76 per Tensor (Total 8 Rail tensors) | ₹16,74,326/- | 03/10/13 |

| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8) | (9) | (10) |
|-----|-------------------------------------|------------|--|--|--|-------------|-----------------------------------|---------------|---------------------------------------|
| 3 | IRCON/9035/SL/NL/POT-PTFE (BAL-QTY) | 28.06.2014 | Manufacture, supply, transportation and delivery of balance quantity of POT-PTFE bearings for steel girders as per the drawings provided by IRCON, as per relevant RDSO specifications (latest amendment), CIF Colombo Port in Sri Lanka | IRCON/9035/SL/NL/TENDER/POT PTFE (BAL QTY), Dated 19.07.2013 | Ms. J. Sons Engineering Corp. (India), Meerut | (8 sets) | ₹15,90,140.00 for complete 8 sets | ₹15,90,140.00 | 18.11.2013 |
| 4 | M-25 | 14.06.2013 | Re-construction of Damage Box Culvert at Khari Near Arpinchala Yard & Y-Junction in Zone-II & III in Dharam – Qazigund Section of USBRL Project | 12.07.2013 | M/s. Mas Constructions, Peerzada House, Mominabad, Ashajipora, Anantnag, J&K, Pin-192101 | ₹12.78 Lacs | 2.74% below | ₹12.43 Lacs | 30 days from the date of issue of LOA |

Contd.../-

Works Awarded : AUGUST 2013

| S. N. | Tender No. | Date of opening | Description of Item/ Work | LOA No. and date | Contractor's Name and address | Quantity (for supply contract)/ Estimated Cost (For Engg./Elect./ S&T/ Mech. etc Works) | Rate (for supply contract)/ Tendered Cost (For Engg./Elect./ S&T/ Mech. etc Works) | Value of Contract | Scheduled completion date |
|-------|--|-----------------|--|--|--|---|--|-------------------|--------------------------------------|
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8) | (9) | (10) |
| 1 | IRCON/JK-Cell/JAT/CSR WORK/J&K State dtd. 06.06.2013 | 14.06.2013 | Construction of retaining wall and concrete path/pavement at Chareel Village in Banihal (CSR WORK) | IRCON/JK-Cell/JAT/CSR WORK/J&K STATE, dtd. 06.08.2013 | M/s Kaiser Hamid & Co. R/O Village Chareel, The. Banihal, Distt. Ramban-182146 J&K | ₹11.29 Lacs | 3.8% below | ₹11.72 Lacs | 45 days from date of issue of LOA |
| 2 | RCON/3015/ROB-RAJ/SGNR Utility Shift/13/46 Dated: 28.06.2013 | 28.06.2013 | Carrying out Electrical Utility Shifting in connection with construction of ROB in lieu of LC- 119 at Sri Ganganagar in Rajasthan State. | IRCON/3015/ROB-RAJ/SGNR-Utility Shifting/13/46/ Dtd.13.08.2013 | M/s.Swastika Electricals & Fertilizer, 1st Floor, Kamala Bhawan, Mottilal Atal Road, Jaipur-236406 | ₹404.80 Lacs | ₹404.80 Lacs | ₹363.92 Lacs | 06 (six) months from the date of LOA |

Works Awarded : SEPTEMBER 2013

| | | | | | | | | | |
|---|---|------------|---|--|---|-------------|-------------|-------------|--------------------------------------|
| 1 | IRCON/3015/TN/ROB-RAJ/KSG-Utility Shift/13/47 Dated: 19.08.2013 | 19.08.2013 | Carrying out Electrical Utility Shifting in connection with construction of ROB in lieu of LC- 32 at KISHANGARH in Rajasthan State. | IRCON/3015/TN/ROB-RAJ/KSG-Utility Shift/13/47/3713 Dtd. 02.09.2013 | M/s. Jain Sons, 213/5, Nasia Marg, Ajmer, Rajasthan | ₹57.69 Lacs | ₹57.69 Lacs | ₹53.07 Lacs | 06 (six) months from the date of LOA |
|---|---|------------|---|--|---|-------------|-------------|-------------|--------------------------------------|

Contd.../-

| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8) | (9) | (10) |
|-----|---|------------|--|---|---|--------------------------|--|--|--|
| 2 | IRCON/ 9035/ SL/ NL/ BALANCE TOOLS, Dated 09.05.2013 | 29.05.2013 | Manufacture, Supply, Transportation and Delivery of various railway track tools as per specifications, CIF Colombo Port in Sri Lanka on LINER OUT terms, for the contracts for the reconstruction of various railway lines in Northern Province of Sri Lanka | LOA No.: IRCON/ 9035/ SL/ NL/ BALANCE TOOLS dated 03.09.2013 & LOA No.: IRCON/ 9035/ SL/ NL/ BALANCE TOOLS (Rail TONGS) dated 03.09.2013 | M/s Kelvin Enterprises (India), New Delhi & M/s Paragon Instrumentation Engineers Pvt. Ltd (for Rail Tong Only) | ₹23.50 Lacs | 1- Rail Jack- ₹12247.50/each 2- Dip Lorry- ₹58,644.00/set 3- Push Trooley- ₹41800.00/ each 4- Motor Trolley- ₹91,300.00 per trolley 5- Rail Profile Grinder- ₹35,185.00/ each & Rail Tongs ₹1675.00 / each | ₹25,63,374/- (For Five Items) & & ₹67,000.00 (for 40 Rail Tongs) | 03.12.2013 & 14.10.2013 |
| 3 | e-Tender IRCON/ K- RO/ISC/ BEHALA/ TENDER/ Bal.Works /30 dated 16.08.13 | 06.09.2013 | Civil works like Earthwork, Brick work, Plastering, RCC, Dismantling of RCC structure and its disposal, steel works, drainage etc. in connection with construction of Indoor Sports Complex & Cricket Gallery for New Sports Complex at Gholsapur (Behala) for E.Rly. at Kolkata. W.B. | LOA No. IRCON/2048/ISC- BEHALA/BE/ 25361/1868 Dtd. 12.09.2013 | M/s Bengal Engineering, Jaysree Apartment, Flat No.3A, 15/14 Kabiguru Sarani, Kolkata - 700034 | ₹334.00 Lacs | ₹3,46,71,528.67 | ₹3,46,71,528.67 | 3 months (i.e. upto 11.12.2013) |
| 4 | IRCON/M ECH/900 2/MAL.L OCO/PU R dtd 24.07.13 | 14.08.2013 | Supply of diesel loco starter batteries 290 Ah (LM) for export to IRCON, Malaysia | IRCON/MECH/90 02/MAL.LOCO/PU R/526 dtd 25.09.13 | M/s Mysore Thermo Electric (P) Ltd, No. 62 & 36, 4 th main, III phase, Peenya Industrial Area, Bangalore – 560 058 | ₹12.94 Lacs (48 nos.) | ₹ 34,280/- | ₹ 16.45 Lacs | Within 60 days from PO (Material dispatched on 23.11.13) |

| | | | | | | | | | |
|---|---|------------|--|--|---|--------------|-----------|--------------|---|
| 5 | IRCON/1014/J&K/14/Fire Doors/T-80/R/266, dtd.08.08.2013 | 06.09.2013 | Supply and Installation of Fire Doors in MVS Niches and Air Lock of Pir Panjal Tunnel T-80 in connection with construction of Pir Panjal Tunnel t-80 on D-Q Section USBRL Project (J&K) (Fire Door T-80) | IRCON/1014/J and K/14/FIRE DOORS/T-80/R/266/5207, dtd.25.09.2013 | M/s Firemex Pty. Ltd., 48 Pentex Street, Salisbury Q 4107, Queensland, P.O. box 368, Australia. | ₹411.84 Lacs | 10% above | ₹452.59 Lacs | Within 3 months from the date of issue of LOA |
|---|---|------------|--|--|---|--------------|-----------|--------------|---|

Works Awarded : OCTOBER 2013

| S. N. | Tender No. | Date of opening | Description of Item/ Work | LOA No. and date | Contractor's Name and address | Quantity (for supply contract)/ Estimated Cost (For Engg./Elect. /S&T/ Mech. etc Works) | Rate (for supply contract)/ Tendered Cost (For Engg./Elect./S&T/Mech. etc Works) | Value of Contract | Scheduled completion date |
|-------|---|-----------------|---|--|---|---|--|-------------------|---------------------------|
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8) | (9) | (10) |
| 1 | IRCON/Civil/1029/RCF-RBL/LT/19 dated 30.09.2013 | 17.10.2013 | Tender for civil works of shower testing facility for Rail Coach Factory , Raebareli at Lalganftj. | IRCON/1029/RCF/RBL/LOA/4111 dated 24.10.13 | M/s Ajay Rolling Shutter & Engineering works ,28 , Old Kattara, Allahabad | ₹ 48,44,662.00 | Schedule-A-0.5% (-) Schedule-B-5%(+) | ₹4,844,244.36 | 02 (Two)Months from LOA |
| 2 | IRCON/Civil/1029/RCF-RBL/10/Tender/Boundary Wall/LT/21 Dt. 15.10.2013 | 25.10.2013 | Construction of Boundary Wall for Administrative & Technical Training Centre buildings & Misc. works in Workshop & Township area in Rail Coach Factory , Lalganj , Rae Bareli . | IRCON/1029/RCF/RBL/10/Tender/Boundary wall/LT/21/4136 dt. 30.10.2013 | M/s Vishnu Saran & Company, 113/163, Swaroop Nagar, Kanpur-208002. | ₹ 911 Lakh | Schedule-A-5.5% (-) Schedule-B-item rate | ₹95,951,250.00 | 09 (Nine) Months from LOA |

Works Awarded : NOVEMBER 2013

| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8) | (9) | (10) |
|-----|--|------------|--|--|--|---------------|---|----------------|------------------|
| 1 | IRCON/ Civil/e- Tender/102 9/RCF- RBL/LT/02 dated 31.10.2013 | 20.11.2013 | Construction of Balance RCC drains in township and Factory for Rail Coach Factory at Lalganj, Raebareli (U.P.). | IRCON/Civil/e- Tender/1029/RCF- RBL/Bal. Drains/LT/02/4249 dated 21.11.2013 | M/s. RG Buildwell Engineers Ltd., R- 13/84, Raj Nagar, Ghaziabad (U.P.), Ph. 0120-4120420 | ₹ 906.64 Lacs | Schedule-A-1% (+) | ₹91,571,041 | 06 months |
| 2 | IRCON/ Civil/1029/ RCF-RBL/ 10/Tender/ Balance Road Work/ LT/22 | 20.11.2013 | Construction of Bituminous Road for Village Road & Balance Bituminous & Concrete Road work for Administrative Building , TTC & Township & Factory Area and other misc. civil works for Rail Coach Factory Rae Bareli Project at Lalganj. | IRCON/Civil/1029/R CF-RBL/ Tender/Balance Road Work/LT/ 22/4248 Date : 21.11.2013 | M/s. RG Buildwell Engineers Ltd., R- 13/84, Raj Nagar, Ghaziabad (U.P.), Ph. 0120-4120420 | ₹700 Lacs | Schedule-A-5.5% (+) Schedule-B- item rate | ₹74,345,218.00 | 09 (Nine) Months |
| 3 | IRCON/ Civil/102 9/RCF- RBL/LT/ 27 | 20.11.2013 | Providing and fixing balance automated rolling shutters in shell shop of size 4mx4m & 6mx6m for Rail Coach Factory at Lalganj Raebareli. | IRCON/1029/RCF/RB L/WO/Rolling Shutters/7000/27/425 4 dated 21.11.13 | M/s Jain Rolling Shutters , Flat No. 303 , Surabhi Appartment, 6/7 , Tilak Marg , Dalibagh , Lucknow. | ₹45.90 Lacs | Item rate | ₹45,80,392.00 | 02 (Two)Months |
| 4 | IRCON/Ci vil/e- Tender/10 29/RCF- RBL/LT/24 Dt. 12.11.201 3 | 29.11.2013 | Construction of Servant Quarters , Boundary wall , RCC Drain Covers & fencing for Type – IV DS & SS & type V houses in the Township for Rail Coach Factory at Lalganj , Raebareli (U.P.). | IRCON/Civil/e- Tender/1029/RCF- RBL/Servant Qtr. T IV & V /LT/24 Dt. 30.11.2013 | M/s. RG Byuildwell Engineers Ltd., R- 13/84, Raj Nagar, Ghaziabad (U.P.), Ph. 0120-4120420 | ₹891.61 Lacs | Schedule-A-1% (+) Schedule-B- 1%(+) | ₹90,052,668.89 | 06 (Six) Months |

Contd.../-

| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8) | (9) | (10) |
|-----|---|------------|---|--|---|---------------|--|----------------|------------------|
| 5 | IRCON/Civil/e-Tender/1029/RCF-RBL/LT/23 dated 11.11.2013 | 27.11.2013 | Construction of balance garrages , RCC drain covers & fencing for type II & III in the township for Rail Coach Factory at Lalganj , Raebareli (U.P) | IRCON/Civil/e-Tender/1029/RCF-RBL/Garages T II & III/LT/23/4311 dated 30.11.2013 | M/s. RG Byuildwell Engineers Ltd., R-13/84, Raj Nagar, Ghaziabad (U.P.), Ph. 0120-4120421 | ₹929.96 Lakhs | Schedule-A-1% (+) Schedule-B-1%(+) | ₹93,926,159.29 | 06 (Six) Months |
| 6 | IRCON/Civil/1029/RCF-RBL/10/Tender/Balance Civil Work/Pkg.-I/LT/25 dt. 13.11.2013 | 27.11.2013 | Construction of balance civil work of Canteen Building , Plinth Protection & RCC Drain around shop buildings, Fire Station, Toilet Cum Parking Building and other misc. Civil works in Workshop &Township Area of Rail Coach Factory, Laganj Raebareli. | IRCON/Civil/1029/RCF-RBL/10/Tender/Balance Civil Work/Pkg.-I/LT/25/4309 dt. 30.11.2013 | M/s. Shankar Enterprisesm C-12m Sector F, Aliganj, Lucknow-226020. | ₹941.00 Lakhs | Schedule-A-6.25%(+) Schedule-B-item rate | ₹100429998 | 09 (Nine) Months |

Works Awarded : DECEMBER 2013

| S. N. | Tender No. | Date of opening | Description of Item/ Work | LOA No. and date | Contractor's Name and address | Quantity (for supply contract)/ Estimated Cost (For Engg./Elect. /S&T/ Mech. etc Works) | Rate (for supply contract)/ Tendered Cost (For Engg./Elect./S&T/Mech. etc Works) | Value of Contract | Scheduled completion date |
|-------|---|-----------------|---|---|--|---|--|-------------------|------------------------------|
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8) | (9) | (10) |
| 1 | IRCON/Civil/1029/RCF-RBL/10/Tender/ Balance Civil Work/Pkg 9-II/LT/26 | 02.12.2013 | Construction of balance civil work of RCC Flooring in between Store buildings , RCC Drains beyond Nalah , Civil work of Shower Testing and other misc. civil works in Workshop and Township area of Rail Coach Factory , Lalganj , Raebareli. | IRCON/Civil/1029/RCF-RBL/10/Tender/ Balance Civil Work/Pkg. - II/LT/ 26/4322 Date : 03.12.2013 | M/s Sacred Constructions Pvt. Ltd., AN-29, Shalimar Bagh, Delhi-110088 | ₹916.02 Lakhs | Schedule-A-6.25%(+) Schedule-B-item rate | ₹98,479,844.69 | 09 (Nine) Months |
| 2 | IRCON/MECH/9002/MAL.LOCO/O.T.E Dtd 11.10.13 | 28.10.13 | Supply of 10 nos. Panel Radiator for export to IRCON, Malaysia | IRCON/MECH/9002/MAL.LOCO/PUR /535 Dtd 05.12.13 | M/s Lloyd Electric & Engineering Ltd, 159, Okhla Industrial Estate, Phase –III, New Delhi – 110020 | ₹13.74 (10 nos) | ₹ 1.62 Lacs | ₹16.21 Lacs | Within 8 to 10 weeks from PO |
| 3 | IRCON/MECH/P&E/INS/2013-14/456 Dtd. 07.11.2013 | 25.11.13 | Insurance of IRCON's Plant and Equipment (155 Nos) | IRCON/MECH/P&E /INS/2013-14/456 Dt.12/12/2013 | The Oriental Insurance Co.Ltd,9, Community Centre ,Mayapuri ,Phase-I, New Delhi-110064 | ₹7,42,522/- (for 155 Nos equipment) | ₹4,689.17 per equipment (Average) | ₹7,26,822/- | 26.12.2013 to 25.12.2014 |

Works Awarded : JANUARY 2014

| S. N. | Tender No. | Date of opening | Description of Item/ Work | LOA No. and date | Contractor's Name and address | Quantity (for supply contract)/ Estimated Cost (For Engg./Elect. /S&T/ Mech. etc Works) | Rate (for supply contract)/ Tendered Cost (For Engg./Elect./S&T/Mech. etc Works) | Value of Contract | Scheduled completion date |
|-------|------------|-----------------|---------------------------|------------------|-------------------------------|---|--|-------------------|---------------------------|
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8) | (9) | (10) |
| -NIL- | | | | | | | | | |

Works Awarded : FEBRUARY 2014

| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8) | (9) | (10) |
|-----|-------------------------------------|----------|--|--|---|--------------|-----------|---------------|------------|
| 1 | IRCON/BD/DFCCIL/391/Dtd. 21.01.2014 | 31.01.14 | Conducting Geo-technical Investigation for Pre bid survey for construction of Railway Line in Package 12 (Vaitarna - Sachin) (Km:101 - Km:195 & Km:1-Km:93) of Western Corridor for Dedicated Freight Corridor Corporation India Ltd. (DFCCIL) | IRCON/ BD/ DFCCIL/391/1026 Dtd. 10.02.2014 | M/s Gayatri Geotechnic Research, Shop :6-8, Opp. Shree K.J. Polytechnic College, Old NH-8, Bholav, Bharuch – 392 001 (Gujrat) | ₹29,89,690/- | 18% below | ₹24,51,545.80 | 09.03.2014 |
| 2 | IRCON/BD/DFCCIL/391/Dtd. 21.01.2014 | 31.01.14 | Conducting Geo-technical Investigation for Pre bid survey for construction of Railway Line in Package 13 (Sachin-Vadodara) (Km:0 - Km:131) of Western Corridor for Dedicated Freight Corridor Corporation India Ltd. (DFCCIL) | IRCON/ BD/ DFCCIL/391 Dtd. 10.02.2014 | M/s Gayatri Geotechnic Research, Shop :6-8, Opp. Shree K.J. Polytechnic College, Old NH-8, Bholav, Bharuch – 392 001 (Gujrat) | ₹26,58,590/- | 18% below | ₹21,80,043.80 | 09.03.2014 |

Works Awarded : MARCH 2014

| S. N. | Tender No. | Date of opening | Description of Item/ Work | LOA No. and date | Contractor's Name and address | Quantity (for supply contract)/ Estimated Cost (For Engg./Elect./S&T/ Mech. etc Works) | Rate (for supply contract)/ Tendered Cost (For Engg./Elect./S&T/Mech. etc Works) | Value of Contract | Scheduled completion date |
|-------|---|-----------------|--|--|---|--|--|-------------------|---|
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8) | (9) | (10) |
| 1 | IRCON/2051/JBNRL/Elect works/1 Dtd. 06.02.14 | 03.03.14 | Augmentation of sub station and provision of high tower mast, overhead LT/HT modification work, erection/ commissioning of 12M poles, etc at Bhatnaha Yard | IRCON/2051/JBNRL/Elect/LOA/822(A) dated 06.03.2014 | M/s Kumar Enterprise, Lemuabad, Pandarak, Barh Patna (Bihar) | ₹47.43 Lacs | 5% above on cost put to tender | ₹49.80 Lacs | 09 Months from the date of issue of LOA |
| 2 | IRCON/ Tender/ JBNRL/2051/14/02 Dtd. 21.02.14 | 07.03.14 | Construction of balance work of Station Building, Approach road & other associated ancillary works at Bathnaha Railway Station | IRCON/2051/JBNRL/ Station Buldg/ Bathnaha/LOA/826 dated 10.03.2014 | M/s Sirajul Haque, Azad Nagar, Ramganj, Islampur (WB) | ₹68.71 Lacs | 47.50% above on Section-I, 12.86% above on Section-II, 11.97% above on Section-III & 35.96% above on Section-IV on USSOR, 2010 | ₹88.02 Lacs | 03 Months from the date of issue of LOA |
| 3 | IRCON/ Tender/ JBNRL/2051/14/03 Dtd. 01.03.14 | 14.03.14 | Construction of balance work of Staff Quarters & other associated ancillary works at Bathnaha Railway Station | IRCON/2051/JBNRL/ Staff Qtrs/ Bathnaha/LOA/844 dated 26.03.2014 | M/s Sirajul Haque, Azad Nagar, Ramganj, Islampur (WB) | ₹135.44 Lacs | 45.20% above on Section-I, 21.32% above on Section-II & 22.39% above on Section-III on USSOR, 2010 | ₹185.33 Lacs | 06 Months from the date of issue of LOA |
| 4 | IRCON/ Tender/ JBNRL/2051/14/03 Dtd. 12.03.14 | 26.03.14 | Augmentation of substation and provision of high tower mast, erection, testing & commissioning of 250KVA/11/0.433 transformer, testing & commissioning of different types of cables at Bhatnaha Yard | IRCON/2051/JBNRL/ Elect works/ BTH/LOA/847 dated 29.03.2014 | M/s Nav Bharat Construction, Lemuabad, Pandarak, Barh Patna (Bihar) | ₹49.09 Lacs | 8% above on cost put to tender | ₹53.02 Lacs | 06 Months from the date of issue of LOA |